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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

     STATE/FEDERAL AID NO: RRA-N056(38)     CONTRACT TIME :  479  CALENDAR DAYS

     CONTRACT DESCRIPTION :                URBAN (5,000 POPULATION OR MORE)                PROJECT(S) : RRA-N056(38)

     THE I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES WILL

     BUILD 2 HIGHWAY SPEED EZ PASS LANES THROUGH THE I-95 NEWARK

     TOLL PLAZA.

          SET-ASIDE :

     VENDOR RANKING :   Contract was awarded on 03/11/10 to vendor A-DEL CONSTRUCTION CO., INC.

  --------------------------------------------------------------------------------------------------------------------------------

                                                                                               TOTAL           % OVER      % OVER

  RANK  VENDOR NAME                                                                             BID             LOW BID      EST

  --------------------------------------------------------------------------------------------------------------------------------

   0    ENGINEER'S ESTIMATE                                                              $    38,432,104.29    117.6642% 100.0000%

   1    A-DEL CONSTRUCTION CO., INC., 10 ADEL DRIVE, NEWARK, DE, 19702-1331              $    32,662,529.47    100.0000%  84.9876%

   2    AMERICAN INFRASTRUCTURE-MD INC, PO BOX 278, FALLSTON, MD, 21047                  $    32,955,555.00    100.8971%  85.7501%

   3    MUMFORD & MILLER CONCRETE INC, 1005 INDUSTRIAL DRIVE, MIDDLETOWN, DE, 19709      $    33,729,054.93    103.2653%  87.7627%

   4    GREGGO & FERRARA INC, 4048 NEW CASTLE AVENUE, NEW CASTLE, DE, 19720              $    34,653,928.84    106.0969%  90.1692%

   5    DAISY CONSTRUCTION COMPANY, 102 ROBINO CT, NEWPORT, DE, 19804                    $    35,790,617.87    109.5770%  93.1269%

   6    THE LANE CONSTRUCTION CORP, 90 FIELDSTONE CT, CHESHIRE, CT, 06410                $    48,963,780.80    149.9081% 127.4033%

   7    READING MATERIALS,  INC, PO BOX 1467, SKIPPACK, PA, 19474                        $    52,593,350.79    161.0204% 136.8474%

                       RICHARD E PIERSON CONST CO INC                                                      IRREGULAR

====================================================================================================================================

                                          |(   0  )                     |(   1  )                     |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   FIXED QUANTITY

                                          |                             |                             |

0010 602001                 306.000  CY   |     605.32281      185228.78|     560.00000      171360.00|     602.00000      184212.00

  PORTLAND CEMENT CONCRETE MASONRY, CLASS |                             |                             |

  A                                       |                             |                             |

0020 602002                  20.000  CY   |     673.67136       13473.43|     210.00000        4200.00|     328.00000        6560.00

  PORTLAND CEMENT CONCRETE MASONRY, CLASS |                             |                             |

  B                                       |                             |                             |

0030 602009                 146.000  CY   |     450.00000       65700.00|     525.00000       76650.00|     425.00000       62050.00

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  APPROACH SLAB, CLASS A                  |                             |                             |

0040 604000              119550.000  LB   |       1.19000      142264.50|       1.15000      137482.50|       0.85000      101617.50

  BAR REINFORCEMENT, EPOXY COATED         |                             |                             |

     SECTION TOTALS                       |           $       406,666.71|           $       389,692.50|           $       354,439.50

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0002   SPECIALTY ITEMS

                                          |                             |                             |

0050 763518                          LUMP | 2500000.00000     2500000.00| 1100000.00000     1100000.00|  700000.00000      700000.00

  ELECTRICAL WORK, TOLL PLAZA             |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0060 763519                          LUMP |  700000.00000      700000.00|  750000.00000      750000.00|  269000.00000      269000.00

  MECHANICAL WORK, TOLL PLAZA             |                             |                             |

0070 763526                          LUMP | 3000000.00000     3000000.00| 2850000.00000     2850000.00| 3958000.00000     3958000.00

  STRUCTURAL WORK, TOLL PLAZA             |                             |                             |

0080 763639                          LUMP | 1000000.00000     1000000.00| 1750000.00000     1750000.00| 1240000.00000     1240000.00

  TOLLING EQUIPMENT AND INTEGRATION       |                             |                             |

0090 763641                          LUMP | 2500000.00000     2500000.00| 2850000.00000     2850000.00| 1127000.00000     1127000.00

  ARCHITECTURAL WORK, TOLL PLAZA          |                             |                             |

     SECTION TOTALS                       |           $     9,700,000.00|           $     9,300,000.00|           $     7,294,000.00

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0003   ROAD

                                          |                             |                             |

0100 201000                          LUMP |  336000.00000      336000.00|   20000.00000       20000.00|  174000.00000      174000.00

  CLEARING AND GRUBBING                   |                             |                             |

0110 202000               48937.000  CY   |       9.00000      440433.00|       7.56000      369963.72|       2.50000      122342.50

  EXCAVATION AND EMBANKMENT               |                             |                             |

0120 207000                 237.000  CY   |      32.43340        7686.72|       4.15000         983.55|       1.25000         296.25

  EXCAVATION AND BACKFILL FOR STRUCTURES  |                             |                             |

0130 208000               10170.000  CY   |      12.00000      122040.00|       8.61000       87563.70|       1.25000       12712.50

  EXCAVATION AND BACKFILL FOR PIPE        |                             |                             |

  TRENCHES                                |                             |                             |

0140 208500                  85.000  CY   |     129.99136       11049.27|      87.00000        7395.00|     172.00000       14620.00

  FLOWABLE FILL                           |                             |                             |

0150 209001               13242.000  CY   |      15.00000      198630.00|      17.03000      225511.26|       8.00000      105936.00

  BORROW, TYPE A                          |                             |                             |

0160 209002                4048.000  CY   |      28.43975      115124.11|      23.00000       93104.00|       8.00000       32384.00

  BORROW, TYPE B                          |                             |                             |

0170 210000                4000.000  CY   |      14.26626       57065.04|      20.98000       83920.00|      24.10000       96400.00

  FURNISHING BORROW TYPE "C" FOR PIPE,    |                             |                             |

  UTILITY TRENCH, AND STRUCTURE BACKFILL  |                             |                             |

0180 211000                          LUMP |   11000.00000       11000.00|   50000.00000       50000.00|   16200.00000       16200.00

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

0185 735006                2275.000  SY   |       4.00000        9100.00|       0.50000        1137.50|       1.75000        3981.25

  MULCHING, STRAW                         |                             |                             |

0190 211002                8852.000  LF   |       1.08721        9623.98|       2.00000       17704.00|       1.55000       13720.60

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

  (GUARDRAIL)                             |                             |                             |

0200 211509                          LUMP |   50000.00000       50000.00|   85000.00000       85000.00|   41300.00000       41300.00

  REMOVAL OF SIGN STRUCTURES              |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0210 212000                6746.000  CY   |       7.28580       49150.01|       7.56000       50999.76|       3.75000       25297.50

  UNDERCUT EXCAVATION                     |                             |                             |

0220 250000                7000.000  CY   |       5.80792       40655.44|       1.04000        7280.00|       1.25000        8750.00

  SEDIMENT REMOVAL                        |                             |                             |

0230 251001                4400.000  LF   |       4.63451       20391.84|       3.21000       14124.00|       3.60000       15840.00

  REINFORCED SILT FENCE                   |                             |                             |

0240 252000                 144.000  EACH |     167.85197       24170.68|     109.00000       15696.00|      94.00000       13536.00

  INLET SEDIMENT CONTROL, DRAINAGE INLET  |                             |                             |

0250 254000                 100.000  TON  |      55.69073        5569.07|      25.00000        2500.00|     123.00000       12300.00

  STONE CHECK DAM                         |                             |                             |

0260 258000                 800.000  LF   |       5.00000        4000.00|       2.40000        1920.00|       3.45000        2760.00

  TEMPORARY SWALE, TYPE A-1               |                             |                             |

0270 260000                 630.000  LF   |       5.00000        3150.00|       2.40000        1512.00|       3.45000        2173.50

  EARTH DIKE, TYPE A-1                    |                             |                             |

0280 260001                 650.000  LF   |      10.00000        6500.00|       3.40000        2210.00|       5.20000        3380.00

  EARTH DIKE, TYPE A-2                    |                             |                             |

0290 261003                 186.000  LF   |      50.00000        9300.00|      19.54000        3634.44|      59.00000       10974.00

  TEMPORARY SLOPE DRAIN, 24"              |                             |                             |

0300 263000                   5.000  EACH |    1500.00000        7500.00|    1000.00000        5000.00|    1950.00000        9750.00

  SUMP PIT, TYPE 1                        |                             |                             |

0310 266000                  50.000  CY   |     175.58074        8779.04|     191.60000        9580.00|     220.00000       11000.00

  SANDBAG DIKES                           |                             |                             |

0320 268000                1000.000  TON  |      38.25772       38257.72|       9.90000        9900.00|      21.85000       21850.00

  STABILIZED CONSTRUCTION ENTRANCE        |                             |                             |

0330 270000                  12.000  EACH |    1045.32914       12543.95|     318.79000        3825.48|     261.00000        3132.00

  PORTABLE SEDIMENT TANK                  |                             |                             |

0340 271000               25300.000  CY   |      10.00000      253000.00|      11.22000      283866.00|      13.25000      335225.00

  STORMWATER MANAGEMENT POND              |                             |                             |

0350 272000                   1.000  EACH |   20000.00000       20000.00|    5600.00000        5600.00|    6860.00000        6860.00

  POND OUTLET STRUCTURE, CONCRETE, #1     |                             |                             |

0360 272001                   1.000  EACH |   20000.00000       20000.00|   23000.00000       23000.00|   22400.00000       22400.00

  POND OUTLET STRUCTURE, CONCRETE, #2     |                             |                             |

0370 274000                 430.000  CY   |      80.00000       34400.00|      25.85000       11115.50|      36.65000       15759.50

  CLAY BORROW, STORMWATER MANAGEMENT POND |                             |                             |

  TYPE I                                  |                             |                             |

0380 274001                 225.000  CY   |      80.00000       18000.00|      24.10000        5422.50|      37.20000        8370.00

  CLAY BORROW, STORMWATER MANAGEMENT POND |                             |                             |

  TYPE II                                 |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0390 302007               25442.000  CY   |      32.00000      814144.00|      21.16000      538352.72|      30.00000      763260.00

  GRADED AGGREGATE BASE COURSE, TYPE B    |                             |                             |

0400 302011                 246.000  TON  |      44.72011       11001.15|      35.77000        8799.42|     120.00000       29520.00

  DELAWARE NO. 3 STONE                    |                             |                             |

0410 302012                  11.000  TON  |      37.70264         414.73|      40.00000         440.00|     136.00000        1496.00

  DELAWARE NO. 57 STONE                   |                             |                             |

0420 401517               17668.000  TON  |      78.41685     1385468.91|      72.00000     1272096.00|      74.00000     1307432.00

  STONE MATRIX ASPHALT WEARING SURFACE    |                             |                             |

0430 401651                 850.000  TON  |      90.51120       76934.52|      63.00000       53550.00|      58.00000       49300.00

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 70-22 (CARBONATE STONE)   |                             |                             |

0440 401654                1300.000  TON  |      80.29815      104387.60|      54.00000       70200.00|      56.00000       72800.00

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 70-22                     |                             |                             |

0450 401660               27905.000  TON  |      53.40004     1490128.12|      57.00000     1590585.00|      58.00000     1618490.00

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 76-22                     |                             |                             |

0460 401663               37973.000  TON  |      59.11683     2244843.39|      51.00000     1936623.00|      49.00000     1860677.00

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

0470 401667                 693.000  TON  |      64.17951       44476.40|      70.00000       48510.00|      93.00000       64449.00

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

  PATCHING                                |                             |                             |

0480 401668               15953.000  TON  |      77.22654     1231994.99|      55.00000      877415.00|      58.00000      925274.00

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, WEDGE              |                             |                             |

0490 402000                 600.000  TON  |      70.18522       42111.13|      65.00000       39000.00|      94.00000       56400.00

  HOT-MIX BITUMINOUS CONCRETE AND/OR      |                             |                             |

  COLD-LAID BITUMINOUS CONCRETE (TRM)     |                             |                             |

0500 501006               11955.000  SY   |     102.18293     1221596.93|      60.23000      720049.65|      70.00000      836850.00

  PORTLAND CEMENT CONCRETE PAVEMENT, 12"  |                             |                             |

0510 503002                 873.000  SY   |     145.60222      127110.74|     108.26000       94510.98|      86.00000       75078.00

  PATCHING P.C.C. PAVEMENT GREATER THAN   |                             |                             |

  15' TO 100', TYPE B                     |                             |                             |

0520 602522                  91.000  LF   |     130.00000       11830.00|     328.00000       29848.00|     374.00000       34034.00

  PRECAST CONCRETE CULVERT                |                             |                             |

0530 602577                 189.000  SF   |     144.13442       27241.41|     396.00000       74844.00|     114.00000       21546.00

  DECK REPAIR, FULL DEPTH                 |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0540 602579                  63.000  EACH |      26.55361        1672.88|      28.00000        1764.00|      35.80000        2255.40

  DRILLING HOLES AND INSTALLING DOWELS    |                             |                             |

0550 602586                 100.000  CF   |     302.54869       30254.87|     558.00000       55800.00|     130.00000       13000.00

  REHABILITATION OF CONCRETE STRUCTURE    |                             |                             |

0560 602611                 100.000  LF   |      61.63511        6163.51|      73.50000        7350.00|     108.00000       10800.00

  REPAIR OF CONCRETE STRUCTURES BY EPOXY  |                             |                             |

  INJECTION                               |                             |                             |

0570 602740                 148.000  LF   |     145.00000       21460.00|     242.00000       35816.00|     147.00000       21756.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  30" DIAMETER                            |                             |                             |

0580 602741                 412.000  LF   |     190.00000       78280.00|     429.15000      176809.80|     320.00000      131840.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  42" DIAMETER                            |                             |                             |

0590 602742                 604.000  LF   |     235.00000      141940.00|     540.00000      326160.00|     384.00000      231936.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  48" DIAMETER                            |                             |                             |

0600 602743                  45.000  LF   |     550.00000       24750.00|     771.19000       34703.55|     627.00000       28215.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  60" DIAMETER                            |                             |                             |

0610 602744                  81.000  LF   |     800.00000       64800.00|    1020.00000       82620.00|     927.00000       75087.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  72" DIAMETER                            |                             |                             |

0620 602746                  60.000  LF   |     450.00000       27000.00|     565.00000       33900.00|    1370.00000       82200.00

  DRILLING FOR CONCRETE SHAFT (IN ROCK),  |                             |                             |

  42" DIAMETER                            |                             |                             |

0630 602748                   5.000  LF   |     750.00000        3750.00|     915.00000        4575.00|    3970.00000       19850.00

  DRILLING FOR CONCRETE SHAFT (IN ROCK),  |                             |                             |

  60" DIAMETER                            |                             |                             |

0640 602750                 148.000  LF   |     250.00000       37000.00|     108.00000       15984.00|      65.00000        9620.00

  PERMANENT CASING FOR CONCRETE SHAFT,    |                             |                             |

  30" DIAMETER                            |                             |                             |

0650 602751                 412.000  LF   |     250.00000      103000.00|     151.00000       62212.00|      93.00000       38316.00

  PERMANENT CASING FOR CONCRETE SHAFT,    |                             |                             |

  42" DIAMETER                            |                             |                             |

0660 605500                          LUMP |  317000.00000      317000.00|  218500.00000      218500.00|  210000.00000      210000.00

  CANTILEVER SIGN SUPPORTS AND FOUNDATION |                             |                             |

0670 605523                          LUMP |  915453.00000      915453.00| 1221500.00000     1221500.00| 1115000.00000     1115000.00

  BOX TRUSS TYPE OVERHEAD SIGN SUPPORT    |                             |                             |

  AND FOUNDATION                          |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0680 605524                          LUMP |   10000.00000       10000.00|   12500.00000       12500.00|    5040.00000        5040.00

  BRIDGE DRAINAGE SYSTEM                  |                             |                             |

0690 605730                 196.000  LF   |     150.00000       29400.00|     221.00000       43316.00|     132.00000       25872.00

  PREFABRICATED EXPANSION JOINT SYSTEM, 1 |                             |                             |

0700 612022                3214.000  LF   |      33.73536      108425.45|      37.00000      118918.00|      37.60000      120846.40

  REINFORCED CONCRETE PIPE, 18", CLASS IV |                             |                             |

0710 612023                1416.000  LF   |      55.88631       79135.01|      47.97000       67925.52|      48.00000       67968.00

  REINFORCED CONCRETE PIPE, 24", CLASS IV |                             |                             |

0720 612025                4912.000  LF   |      64.97206      319142.76|      58.00000      284896.00|      60.00000      294720.00

  REINFORCED CONCRETE PIPE, 30", CLASS IV |                             |                             |

0730 612028                1014.000  LF   |      90.00000       91260.00|      85.56000       86757.84|     106.00000      107484.00

  REINFORCED CONCRETE PIPE, 48", CLASS IV |                             |                             |

0740 612034                   3.000  LF   |      85.69188         257.08|     147.85000         443.55|     218.00000         654.00

  REINFORCED CONCRETE PIPE, 36", CLASS IV |                             |                             |

0750 612213                  18.000  LF   |      75.00000        1350.00|     110.00000        1980.00|     139.00000        2502.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  27"X42", CLASS IV                       |                             |                             |

0760 612529               11169.000  LF   |       1.59997       17870.06|       1.15000       12844.35|       1.15000       12844.35

  PIPE VIDEO INSPECTION                   |                             |                             |

0770 612535                1002.000  LF   |       4.21037        4218.79|       3.50000        3507.00|       3.05000        3056.10

  CLEANING DRAINAGE PIPE, 15"-24" DIA     |                             |                             |

0780 612536                  73.000  LF   |       5.98196         436.68|      15.00000        1095.00|       3.05000         222.65

  CLEANING DRAINAGE PIPE, GREATER THAN    |                             |                             |

  24" DIA                                 |                             |                             |

0790 612549                 299.000  LF   |    2500.00000      747500.00|    2000.00000      598000.00|    3810.00000     1139190.00

  MICROTUNNELING OF 24" REINFORCED        |                             |                             |

  CONCRETE PIPE                           |                             |                             |

0800 612550                 202.000  LF   |    2800.00000      565600.00|    2500.00000      505000.00|    2850.00000      575700.00

  MICROTUNNELING OF 36" REINFORCED        |                             |                             |

  CONCRETE PIPE                           |                             |                             |

0810 614501                  37.000  LF   |      60.00000        2220.00|      60.00000        2220.00|     118.00000        4366.00

  DUCTILE IRON PIPE, 6"                   |                             |                             |

0820 617005                   1.000  EACH |    2500.00000        2500.00|     850.00000         850.00|    1080.00000        1080.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  24"                                     |                             |                             |

0830 617009                   1.000  EACH |    3000.00000        3000.00|    1800.00000        1800.00|    1130.00000        1130.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  36"                                     |                             |                             |
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0840 617515                   2.000  EACH |    5812.50000       11625.00|    8000.00000       16000.00|    5170.00000       10340.00

  HEADWALL                                |                             |                             |

0850 618527                   2.000  EACH |    2000.00000        4000.00|    9500.00000       19000.00|    5230.00000       10460.00

  PILE INTEGRITY TESTING OF DRILLED       |                             |                             |

  FOUNDATIONS                             |                             |                             |

0860 701010                  51.000  LF   |      35.48672        1809.82|      25.00000        1275.00|      47.00000        2397.00

  PORTLAND CEMENT CONCRETE CURB, TYPE 1   |                             |                             |

0870 701029                  56.000  LF   |      45.00000        2520.00|      25.00000        1400.00|      46.00000        2576.00

  PORTLAND CEMENT CONCRETE CURB, TYPE 3   |                             |                             |

  MODIFIED                                |                             |                             |

0880 708051                   6.000  EACH |    2441.66242       14649.97|    2450.00000       14700.00|    2780.00000       16680.00

  DRAINAGE INLET, 34" X 24"               |                             |                             |

0890 708053                   5.000  EACH |    2990.22222       14951.11|    2700.00000       13500.00|    3060.00000       15300.00

  DRAINAGE INLET, 48" X 48"               |                             |                             |

0900 708058                  75.000  EACH |    3822.23596      286667.70|    4640.00000      348000.00|    5170.00000      387750.00

  DRAINAGE INLET, 72" X 48"               |                             |                             |

0910 708111                   3.000  EACH |    2725.28125        8175.84|    2800.00000        8400.00|    2600.00000        7800.00

  MANHOLE, 48" X 30"                      |                             |                             |

0920 708112                  24.000  EACH |    3439.07895       82537.89|    3615.00000       86760.00|    3080.00000       73920.00

  MANHOLE, 48" X 48"                      |                             |                             |

0930 708113                   1.000  EACH |    3376.15385        3376.15|    4000.00000        4000.00|    3250.00000        3250.00

  MANHOLE, 66" X 30"                      |                             |                             |

0940 708115                   1.000  EACH |    4423.07692        4423.08|    4700.00000        4700.00|    3630.00000        3630.00

  MANHOLE, 66" X 66"                      |                             |                             |

0950 710501                   2.000  EACH |    1365.76282        2731.53|    1850.00000        3700.00|    2790.00000        5580.00

  CONVERTING EXISTING CATCH BASIN TO      |                             |                             |

  MANHOLE                                 |                             |                             |

0960 712005                1600.000  SY   |      41.00729       65611.66|      20.00000       32000.00|      42.00000       67200.00

  RIPRAP, R-4                             |                             |                             |

0970 712006                 280.000  SY   |      58.20759       16298.13|      34.50000        9660.00|      53.00000       14840.00

  RIPRAP, R-5                             |                             |                             |

0980 712506                   8.000  CY   |     200.00000        1600.00|     375.00000        3000.00|     301.00000        2408.00

  GABIONS                                 |                             |                             |

0990 713002               80799.000  SY   |       1.47727      119361.94|       0.84000       67871.16|       1.00000       80799.00

  GEOTEXTILES, SEPARATION                 |                             |                             |

1000 713003                4067.000  SY   |       2.03767        8287.20|       1.35000        5490.45|       0.70000        2846.90

  GEOTEXTILES, RIPRAP                     |                             |                             |

1010 715001               23096.000  LF   |       9.52920      220086.40|       8.00000      184768.00|       7.95000      183613.20

  PERFORATED PIPE UNDERDRAINS, 6"         |                             |                             |



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 03/11/10

                                                                                                                   PAGE : 001 -8

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

1020 716000                  13.000  EACH |    1074.80944       13972.52|     800.00000       10400.00|    1860.00000       24180.00

  CONVERTING EXISTING DRAINAGE INLET TO   |                             |                             |

  JUNCTION BOX                            |                             |                             |

1030 720050               13413.000  LF   |      13.48735      180905.83|      14.55000      195159.15|      14.10000      189123.30

  GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1 |                             |                             |

1040 720053                   4.000  EACH |    1500.00000        6000.00|     680.00000        2720.00|     941.00000        3764.00

  GUARDRAIL OVER CULVERTS, TYPE 1         |                             |                             |

1050 720055                  36.000  LF   |      36.77812        1324.01|      31.00000        1116.00|      31.35000        1128.60

  CURVED GUARDRAIL SECTION                |                             |                             |

1060 720506               31000.000  LF   |       3.53433      109564.23|       1.27000       39370.00|       2.00000       62000.00

  RELOCATING PORTABLE P.C.C. SAFETY       |                             |                             |

  BARRIER                                 |                             |                             |

1070 720527              115000.000  EADY |       0.13505       15530.75|       0.26000       29900.00|       0.10000       11500.00

  PLASTIC DRUMS                           |                             |                             |

1080 720532                  10.000  EACH |    1163.44776       11634.48|     455.00000        4550.00|     523.00000        5230.00

  INSTALL PORTABLE IMPACT ATTENUATOR      |                             |                             |

1090 720534                  10.000  EACH |    6195.86076       61958.61|    3750.00000       37500.00|    3140.00000       31400.00

  FURNISH PORTABLE IMPACT ATTENUATOR      |                             |                             |

1100 720539                  20.000  EACH |    1156.28440       23125.69|     875.00000       17500.00|    1310.00000       26200.00

  RELOCATE PORTABLE IMPACT ATTENUATOR     |                             |                             |

1110 720544                 242.000  EACH |       5.00000        1210.00|       7.70000        1863.40|      28.80000        6969.60

  REFLECTORS, WHITE, CONCRETE             |                             |                             |

1120 720545                 262.000  EACH |       4.00000        1048.00|       7.70000        2017.40|      27.20000        7126.40

  REFLECTORS, YELLOW, CONCRETE            |                             |                             |

1130 720552                 750.000  EACH |      18.15478       13616.09|       9.80000        7350.00|      19.05000       14287.50

  REFLECTOR PANELS                        |                             |                             |

1140 720567               25000.000  LF   |       8.62404      215601.00|      14.34000      358500.00|       8.00000      200000.00

  FURNISH AND MAINTAIN PORTABLE P.C.C.    |                             |                             |

  SAFETY BARRIER                          |                             |                             |

1150 720585                   1.000  EACH |    1961.71171        1961.71|    1865.00000        1865.00|    1930.00000        1930.00

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  1                                       |                             |                             |

1160 720586                  19.000  EACH |    2627.84091       49928.98|    1910.00000       36290.00|    1830.00000       34770.00

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  2                                       |                             |                             |

1170 720588                   1.000  EACH |    4353.16176        4353.16|    4185.00000        4185.00|    5230.00000        5230.00

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  3                                       |                             |                             |
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1180 720612                  16.000  EACH |   37000.00000      592000.00|   20150.00000      322400.00|   16100.00000      257600.00

  IMPACT ATTENUATOR, SPECIAL              |                             |                             |

1190 720626                4916.000  LF   |     125.00000      614500.00|     138.37000      680226.92|     121.00000      594836.00

  CONCRETE SINGLE FACE BARRIER, TYPE I    |                             |                             |

1200 720627                 400.000  LF   |     125.00000       50000.00|     131.00000       52400.00|     116.00000       46400.00

  CONCRETE SINGLE FACE BARRIER, TYPE 2    |                             |                             |

1210 720628                3909.000  LF   |     145.00000      566805.00|     147.78000      577672.02|     192.00000      750528.00

  CONCRETE SINGLE FACE BARRIER, TYPE 3    |                             |                             |

1220 720629               11347.000  LF   |     170.00000     1928990.00|     171.45000     1945443.15|     230.00000     2609810.00

  BIFURCATED CONCRETE MEDIAN BARRIER      |                             |                             |

1230 720630                   1.000  EACH |    2500.00000        2500.00|    1865.00000        1865.00|    1930.00000        1930.00

  TRAFFIC BARRIER END TREATMENT, TYPE C   |                             |                             |

1240 720631                   2.000  EACH |     800.00000        1600.00|     515.00000        1030.00|     784.00000        1568.00

  TRAFFIC BARRIER END TREATMENT, TYPE K   |                             |                             |

1250 720632                 808.000  LF   |      16.00000       12928.00|      15.40000       12443.20|      14.10000       11392.80

  TRAFFIC BARRIER W BEAM WITH 6' POST     |                             |                             |

1260 720633                   4.000  EACH |    1500.00000        6000.00|    1500.00000        6000.00|    1360.00000        5440.00

  CONCRETE MEDIAN BARRIER MOUNTED SIGN    |                             |                             |

  SUPPORT                                 |                             |                             |

1270 725001                   6.000  EACH |     369.55941        2217.36|     200.00000        1200.00|     784.00000        4704.00

  GUARDRAIL TO BARRIER CONNECTION (EXIT   |                             |                             |

  TYPE)                                   |                             |                             |

1280 725002                  11.000  EACH |    1713.62003       18849.82|    1700.00000       18700.00|    1930.00000       21230.00

  GUARDRAIL TO BARRIER CONNECTION,        |                             |                             |

  APPROACH TYPE 1                         |                             |                             |

1290 726001                  17.000  EACH |     770.00000       13090.00|     600.00000       10200.00|     784.00000       13328.00

  END ANCHORAGE                           |                             |                             |

1300 727520                4000.000  LF   |       1.02720        4108.80|       1.00000        4000.00|       2.45000        9800.00

  CONSTRUCTION SAFETY FENCE               |                             |                             |

1310 732002               34712.000  SY   |       3.35272      116379.62|       4.25000      147526.00|       1.10000       38183.20

  TOPSOIL, 6" DEPTH                       |                             |                             |

1320 734013               34712.000  SY   |       0.17465        6062.45|       0.24000        8330.88|       0.25000        8678.00

  PERMANENT GRASS SEEDING, DRY GROUND     |                             |                             |

1330 734015                2264.000  SY   |       0.52404        1186.43|       1.00000        2264.00|       3.90000        8829.60

  PERMANENT GRASS SEEDING, WET GROUND     |                             |                             |

1340 734018                 248.000  SY   |       2.50000         620.00|       1.25000         310.00|       3.30000         818.40

  TEMPORARY GRASS SEEDING, WET GROUND     |                             |                             |

1350 734521                 260.000  SY   |       1.00000         260.00|       5.00000        1300.00|       7.45000        1937.00

  WETLAND MITIGATION SEED MIX             |                             |                             |
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1360 735533               26645.000  SY   |       2.47219       65871.50|       1.10000       29309.50|       1.10000       29309.50

  SOIL RETENTION BLANKET MULCH, TYPE 3    |                             |                             |

1370 735534                9415.000  SY   |       0.62960        5927.68|       1.10000       10356.50|       1.10000       10356.50

  SOIL RETENTION BLANKET MULCH, TYPE 4    |                             |                             |

1380 735535                1600.000  SY   |       2.66833        4269.33|       1.10000        1760.00|       3.20000        5120.00

  SOIL RETENTION BLANKET MULCH, TYPE 5    |                             |                             |

1390 737002                 199.000  SY   |       5.29769        1054.24|       4.00000         796.00|      11.85000        2358.15

  MULCHING, PLANTS                        |                             |                             |

1400 737523                          LUMP |   20000.00000       20000.00|   11440.00000       11440.00|   15353.00000       15353.00

  PLANTING                                |                             |                             |

1410 743003                 600.000  EADY |      14.15988        8495.93|      18.79000       11274.00|      26.95000       16170.00

  ARROWPANELS, TYPE C                     |                             |                             |

1420 743004                1300.000  EADY |      56.62504       73612.55|      33.77000       43901.00|      65.00000       84500.00

  FURNISH AND MAINTAIN PORTABLE           |                             |                             |

  CHANGEABLE MESSAGE SIGN                 |                             |                             |

1430 743005                 450.000  EADY |      38.07042       17131.69|      35.00000       15750.00|      45.00000       20250.00

  FURNISH AND MAINTAIN PORTABLE LIGHT     |                             |                             |

  ASSEMBLY                                |                             |                             |

1440 743501               21750.000  EADY |       0.64903       14116.40|       0.36000        7830.00|       0.80000       17400.00

  WARNING LIGHTS , TYPE B                 |                             |                             |

1450 743504                 100.000  EACH |     107.50421       10750.42|     132.71000       13271.00|     193.00000       19300.00

  WARNING SIGNS                           |                             |                             |

1460 743507               63000.000  LFDY |       0.20000       12600.00|       0.06000        3780.00|       0.25000       15750.00

  TEMPORARY BARRICADE, TYPE III           |                             |                             |

1470 743512                1000.000  EADY |     205.62005      205620.05|      65.00000       65000.00|     111.00000      111000.00

  FURNISH AND MAINTAIN TRUCK MOUNTED      |                             |                             |

  ATTENUATOR, TYPE I                      |                             |                             |

1480 743525                9600.000  EADY |       1.66898       16022.21|       2.69000       25824.00|       2.10000       20160.00

  TEMPORARY WARNING SIGNS                 |                             |                             |

1490 744505                  13.000  EACH |     411.93172        5355.11|     215.00000        2795.00|     350.00000        4550.00

  ADJUST OR REPAIR EXISTING CONDUIT       |                             |                             |

  JUNCTION WELL                           |                             |                             |

1500 744506                   7.000  EACH |    2262.50000       15837.50|    1830.00000       12810.00|    2520.00000       17640.00

  CONDUIT JUNCTION WELL, TYPE 7, 36" X    |                             |                             |

  60" PRECAST POLYMER CONCRETE            |                             |                             |

1510 744520                  16.000  EACH |     808.27783       12932.45|     845.00000       13520.00|     695.00000       11120.00

  CONDUIT JUNCTION WELL, TYPE 1, 20" X    |                             |                             |

  20" PRECAST CONCRETE                    |                             |                             |
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1520 744523                  37.000  EACH |    1161.60000       42979.20|    1040.00000       38480.00|    1210.00000       44770.00

  CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 |                             |                             |

  1/2" PRECAST CONCRETE                   |                             |                             |

1530 744525                  16.000  EACH |     310.63848        4970.22|     170.00000        2720.00|     323.00000        5168.00

  REMOVAL OF EXISTING JUNCTION WELL       |                             |                             |

1540 745521                 846.000  LF   |       6.35161        5373.46|       4.50000        3807.00|       3.90000        3299.40

  SUPPLY OF 4" SDR-13.5 HDPE CONDUIT      |                             |                             |

1550 745524                5586.000  LF   |       4.29340       23982.93|       3.75000       20947.50|       3.10000       17316.60

  SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT    |                             |                             |

1560 745526               16421.000  LF   |      20.00000      328420.00|      11.90000      195409.90|      11.30000      185557.30

  SUPPLY OF 3" GALVANIZED STEEL CONDUIT   |                             |                             |

1570 745528                5868.000  LF   |       6.91698       40588.84|       6.90000       40489.20|       5.50000       32274.00

  SUPPLY OF 2" GALVANIZED STEEL CONDUIT   |                             |                             |

1580 745529                  20.000  LF   |       7.65707         153.14|       5.85000         117.00|      21.05000         421.00

  SUPPLY OF 1 1/2" GALVANIZED STEEL       |                             |                             |

  CONDUIT                                 |                             |                             |

1590 745538                 878.000  LF   |      20.00000       17560.00|       5.85000        5136.30|       4.65000        4082.70

  SUPPLY OF 1 1/2" FLEXIBLE               |                             |                             |

  METALLIC-LIQUIDTIGHT CONDUIT            |                             |                             |

1600 745539                 330.000  LF   |       7.50000        2475.00|       4.25000        1402.50|       4.15000        1369.50

  SUPPLY OF 2" NONMETALLIC POLE           |                             |                             |

  RISERSHIELD                             |                             |                             |

1610 745542                2564.000  LF   |      25.79365       66134.92|      22.85000       58587.40|      25.05000       64228.20

  INSTALLATION OF CONDUIT UNDER EXISTING  |                             |                             |

  PAVEMENT-DIRECTIONAL BORE               |                             |                             |

1620 745544               26162.000  LF   |      10.00000      261620.00|       5.85000      153047.70|       4.90000      128193.80

  INSTALLATION OF CONDUIT IN UNPAVED      |                             |                             |

  TRENCH                                  |                             |                             |

1630 745546                1153.000  LF   |      10.00000       11530.00|       8.50000        9800.50|      12.90000       14873.70

  INSTALLATION OF CONDUIT ON STRUCTURE    |                             |                             |

1640 746512                6239.000  LF   |       1.67100       10425.37|       1.20000        7486.80|       0.85000        5303.15

  CABLES, 1/#6 AWG                        |                             |                             |

1650 746514                 242.000  LF   |       1.00000         242.00|       1.00000         242.00|       1.65000         399.30

  CABLES, 1/#10 AWG                       |                             |                             |

1660 746517                   1.000  EACH |    3000.00000        3000.00|    2730.00000        2730.00|    2940.00000        2940.00

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 30' POLE                     |                             |                             |

1670 746527               48190.000  LF   |       4.00000      192760.00|       2.20000      106018.00|       1.45000       69875.50

  CABLES, 1/#2 AWG                        |                             |                             |
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     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

1680 746537                   4.000  EACH |     500.00000        2000.00|    1695.00000        6780.00|     711.00000        2844.00

  RELOCATING EXISTING LIGHT STANDARDS     |                             |                             |

1690 746586                1630.000  SF   |      20.00000       32600.00|       6.90000       11247.00|       6.80000       11084.00

  RELOCATE SIGN                           |                             |                             |

1700 746590                  82.000  EACH |     200.00000       16400.00|      85.00000        6970.00|      77.00000        6314.00

  GROUND ROD                              |                             |                             |

1710 746592                   4.000  EACH |     350.00000        1400.00|     565.00000        2260.00|     499.00000        1996.00

  REPLACE/ADAPT EXISTING TRANSFORMER BASE |                             |                             |

1720 746596                   2.000  EACH |     500.00000        1000.00|     800.00000        1600.00|    1360.00000        2720.00

  JUNCTION BOX ON STRUCTURE               |                             |                             |

1730 746605                 121.000  LF   |       1.00000         121.00|       1.00000         121.00|       0.25000          30.25

  INSULATED GROUND CABLE, 1/#10           |                             |                             |

1740 746618                  54.000  EACH |    4500.00000      243000.00|    3185.00000      171990.00|    3440.00000      185760.00

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 45' POLE                     |                             |                             |

1750 746622                5350.000  LF   |      15.00000       80250.00|       6.70000       35845.00|       4.45000       23807.50

  CABLES, 1/#4/0 AWG                      |                             |                             |

1760 746716                   1.000  EACH |    2500.00000        2500.00|    3400.00000        3400.00|     915.00000         915.00

  ELECTRIC SERVICE ON PEDESTAL            |                             |                             |

1770 746718                   1.000  EACH |     500.00000         500.00|     305.00000         305.00|     108.00000         108.00

  REMOVAL OF ELECTRIC SERVICE ON WOOD OR  |                             |                             |

  METAL POLE                              |                             |                             |

1780 746720               15036.000  LF   |       2.50000       37590.00|       2.00000       30072.00|       1.15000       17291.40

  SUPPLY OF #2 THWN STRANDED COPPER       |                             |                             |

1790 746722                2604.000  LF   |       1.50000        3906.00|       1.05000        2734.20|       0.50000        1302.00

  SUPPLY OF #6 THWN STRANDED COPPER       |                             |                             |

1800 746730                 110.000  LF   |       3.00000         330.00|       2.50000         275.00|       1.15000         126.50

  SUPPLY OF #2 URD ALUMINUM SERVICE CABLE |                             |                             |

1810 746737                  10.000  EACH |     100.00000        1000.00|      95.00000         950.00|     108.00000        1080.00

  SUPPLY AND INSTALLATION OF WEATHERHEAD, |                             |                             |

  2"                                      |                             |                             |

1820 746782               17209.000  LF   |       2.00000       34418.00|       1.40000       24092.60|       1.25000       21511.25

  INSTALLATION OF FIRST CABLE IN EXISTING |                             |                             |

  EMPTY CONDUIT                           |                             |                             |

1830 746783               60209.000  LF   |       1.00000       60209.00|       0.23000       13848.07|       0.15000        9031.35

  INSTALLATION OF EACH ADDITIONAL CABLE   |                             |                             |

  IN EXISTING EMPTY CONDUIT               |                             |                             |

1840 746787                1231.000  LF   |       0.75000         923.25|       0.50000         615.50|       0.45000         553.95

  REMOVAL OF CABLE FROM CONDUIT OR POLE   |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

1850 746811                  26.000  EACH |     300.00000        7800.00|     510.00000       13260.00|     436.00000       11336.00

  INSTALLATION OR REMOVAL OF LIGHTINGPOLE |                             |                             |

  W/ MAST ARM                             |                             |                             |

1860 746816                  28.000  EACH |      50.00000        1400.00|      70.00000        1960.00|      86.00000        2408.00

  REMOVAL OF LUMINAIRE                    |                             |                             |

1870 746830                  10.000  CY   |     345.62410        3456.24|     500.00000        5000.00|     754.00000        7540.00

  REMOVAL OF CONCRETE POLE BASES AND      |                             |                             |

  CABINET FOUNDATIONS                     |                             |                             |

1880 746872                   1.000  EACH |   15000.00000       15000.00|   22750.00000       22750.00|   13300.00000       13300.00

  LIGHTING CONTROL AND DISTRIBUTION       |                             |                             |

  ENCLOSURE                               |                             |                             |

1890 746876                   2.000  EACH |     400.00000         800.00|     750.00000        1500.00|     845.00000        1690.00

  UNDERPASS LIGHT FIXTURE                 |                             |                             |

1900 746898                          LUMP |    8000.00000        8000.00|   24000.00000       24000.00|    5600.00000        5600.00

  REMOVE AND RESET EXISTING LIGHT POLE    |                             |                             |

1910 746899                  59.000  EACH |    4000.00000      236000.00|    3155.00000      186145.00|    1700.00000      100300.00

  LIGHTING STANDARD POLE BASE             |                             |                             |

1920 747505                   1.000  EACH |     300.00000         300.00|     225.00000         225.00|     242.00000         242.00

  INSTALLATION OR REMOVAL OF BASE OR PAD  |                             |                             |

  MOUNTED CABINET                         |                             |                             |

1930 747506                  12.000  EACH |     955.48685       11465.84|     821.00000        9852.00|    1440.00000       17280.00

  CABINET BASE                            |                             |                             |

1940 748019              195000.000  LF   |       0.14603       28475.85|       0.21000       40950.00|       0.15000       29250.00

  TEMPORARY MARKINGS, PAINT, 4"           |                             |                             |

1950 748026                 900.000  SF   |       0.89085         801.77|       5.19000        4671.00|       1.15000        1035.00

  TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND |                             |                             |

1960 748502                1018.000  EACH |      26.73777       27219.05|      26.50000       26977.00|      22.20000       22599.60

  RAISED/RECESSED PAVEMENT MARKER         |                             |                             |

1970 748507               54303.000  LF   |       0.41424       22494.47|       0.50000       27151.50|       0.40000       21721.20

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 6"                         |                             |                             |

1980 748509                1722.000  LF   |       1.30409        2245.64|       3.12000        5372.64|       0.85000        1463.70

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 12"                        |                             |                             |

1990 748512               12641.000  LF   |       4.00000       50564.00|       4.67000       59033.47|       3.65000       46139.65

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, 6"                   |                             |                             |

2000 748513               14978.000  LF   |       5.00000       74890.00|       9.35000      140044.30|       7.85000      117577.30

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, 12"                  |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2010 748525                5000.000  LF   |       1.80915        9045.75|       2.60000       13000.00|       1.70000        8500.00

  TEMPORARY MARKINGS, TAPE, 4"            |                             |                             |

2020 748529                 157.000  SF   |      15.00000        2355.00|      12.47000        1957.79|      26.45000        4152.65

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, SYMBOL/LEGEND        |                             |                             |

2030 748530               95940.000  SF   |       1.08828      104409.58|       1.25000      119925.00|       1.20000      115128.00

  REMOVAL OF PAVEMENT STRIPING            |                             |                             |

2040 748536                1000.000  LF   |       1.00000        1000.00|       1.04000        1040.00|       2.10000        2100.00

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, BLACK 6"                   |                             |                             |

2050 748547                8178.000  LF   |       7.50000       61335.00|       8.10000       66241.80|       6.25000       51112.50

  RETROREFLECTIVE PREFORMED PATTERNED     |                             |                             |

  CONTRAST MARKINGS, 9"                   |                             |                             |

2060 748556                3410.000  LF   |      10.00000       34100.00|      14.54000       49581.40|      10.45000       35634.50

  RETROREFLECTIVE PREFORMED PATTERNED     |                             |                             |

  CONTRAST MARKINGS, 16"                  |                             |                             |

2070 749509                 784.000  SF   |      10.00000        7840.00|       2.00000        1568.00|       2.10000        1646.40

  INSTALL SIGN PANEL OVERLAY              |                             |                             |

2080 749516                  12.000  EACH |    1500.00000       18000.00|     850.00000       10200.00|     836.00000       10032.00

  REINFORCED CONCRETE SIGN FOUNDATION, W- |                             |                             |

2090 749517                  16.000  EACH |    1750.00000       28000.00|     975.00000       15600.00|     962.00000       15392.00

  REINFORCED CONCRETE SIGN FOUNDATION, W- |                             |                             |

2100 749518                   2.000  EACH |    2000.00000        4000.00|    1400.00000        2800.00|    1370.00000        2740.00

  REINFORCED CONCRETE SIGN FOUNDATION,    |                             |                             |

  W-10                                    |                             |                             |

2110 749520                   5.000  EACH |    2500.00000       12500.00|    1950.00000        9750.00|    1910.00000        9550.00

  REINFORCED CONCRETE SIGN FOUNDATION,    |                             |                             |

  W-14                                    |                             |                             |

2120 749521                 203.000  LF   |      50.00000       10150.00|      22.00000        4466.00|      23.00000        4669.00

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-6                                     |                             |                             |

2130 749522                 346.000  LF   |      55.00000       19030.00|      20.00000        6920.00|      20.90000        7231.40

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-8                                     |                             |                             |

2140 749523                  45.000  LF   |      60.00000        2700.00|      37.00000        1665.00|      38.70000        1741.50

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-10                                    |                             |                             |

2150 749525                 109.000  LF   |      70.00000        7630.00|      44.00000        4796.00|      46.00000        5014.00

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-14                                    |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2160 749532                1335.000  SF   |      12.00000       16020.00|      10.04000       13403.40|       9.65000       12882.75

  SUPPLY OF FLAT SHEET ALUMINUM SIGN      |                             |                             |

  PANEL, TYPE IX RETROREFLECTIVE SHEETING |                             |                             |

2170 749534               11346.000  SF   |      20.00000      226920.00|      14.55000      165084.30|      14.65000      166218.90

  SUPPLY OF EXTRUDED ALUMINUM SIGN PANEL, |                             |                             |

  TYPE IX RETROREFLECTIVE SHEETING        |                             |                             |

2180 749535                  19.000  EACH |     400.00000        7600.00|     265.00000        5035.00|     261.00000        4959.00

  SUPPLY  & INSTALLATION OF BOLT KIT FOR  |                             |                             |

  BREAKAWAY COUPLING                      |                             |                             |

2190 749536                  19.000  EACH |     300.00000        5700.00|      66.00000        1254.00|      65.00000        1235.00

  SUPPLY & INSTALLATION OF HINGE PLATE    |                             |                             |

  FOR BREAKAWAY COUPLING                  |                             |                             |

2200 749537                  19.000  EACH |     800.00000       15200.00|     265.00000        5035.00|     261.00000        4959.00

  SUPPLY & INSTALLATION OF BREAKAWAY      |                             |                             |

  COUPLING SYSTEM                         |                             |                             |

2210 749540                  38.000  EACH |     175.00000        6650.00|      66.00000        2508.00|      65.00000        2470.00

  REMOVAL OF OVERHEAD I-BEAM              |                             |                             |

2220 749541                 122.000  EACH |     200.00000       24400.00|      66.00000        8052.00|      65.00000        7930.00

  INSTALLATION OF OVERHEAD I-BEAM         |                             |                             |

2230 749546                  11.000  EACH |      50.00000         550.00|      40.00000         440.00|      35.55000         391.05

  REMOVAL OF GROUND MOUNTED WOOD POST     |                             |                             |

2240 749548                1581.000  LF   |      60.00000       94860.00|      18.00000       28458.00|      17.75000       28062.75

  SUPPLY OF OVERHEAD I-BEAM, W-6 TYPE     |                             |                             |

2250 749550                  35.000  EACH |     250.00000        8750.00|     290.00000       10150.00|     288.00000       10080.00

  INSTALLATION OF BREAKAWAY I-BEAM SIGN   |                             |                             |

  POSTS                                   |                             |                             |

2260 749551                  42.000  EACH |     200.00000        8400.00|      33.00000        1386.00|      34.50000        1449.00

  REMOVAL OF BREAKAWAY I-BEAM SIGN POSTS  |                             |                             |

2270 749552                8761.000  SF   |      15.00000      131415.00|       2.95000       25844.95|       2.60000       22778.60

  INSTALLATION OF SIGN ON/OVER HIGHWAY    |                             |                             |

  STRUCTURE                               |                             |                             |

2280 749553                1793.000  SF   |      10.00000       17930.00|       4.02000        7207.86|       2.10000        3765.30

  REMOVAL OF SIGN ON/OVER HIGHWAY         |                             |                             |

  STRUCTURE                               |                             |                             |

2290 749556                2902.000  SF   |      10.00000       29020.00|       2.70000        7835.40|       2.90000        8415.80

  INSTALLATION OF SIGN ON GROUND MOUNT    |                             |                             |

  POSTS                                   |                             |                             |

2300 749557                3650.000  SF   |       8.00000       29200.00|       1.89000        6898.50|       2.10000        7665.00

  REMOVAL OF SIGN ON GROUND MOUNT POSTS   |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2310 749687                  42.000  EACH |      50.00000        2100.00|      60.50000        2541.00|      34.50000        1449.00

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGN(S) ON SINGLE SIGN POST             |                             |                             |

2320 749690                2369.000  SF   |       7.00000       16583.00|       4.23000       10020.87|       3.15000        7462.35

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGNS ON MULTIPLE SIGN POSTS            |                             |                             |

2330 750000                   1.000  EACH |     300.00000         300.00|     300.00000         300.00|    1100.00000        1100.00

  ADJUST WATER VALVE BOXES                |                             |                             |

2340 758000               37426.000  SY   |       6.28592      235256.84|       4.39000      164300.14|      20.00000      748520.00

  REMOVAL OF EXISTING PORTLAND            |                             |                             |

  CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,|                             |                             |

  ETC.                                    |                             |                             |

2350 759502                  17.000  EAMO |    2254.87675       38332.90|    7350.00000      124950.00|    4230.00000       71910.00

  FIELD OFFICE, SPECIAL I                 |                             |                             |

2360 760504               42422.000  LF   |       0.22857        9696.40|       0.29000       12302.38|       0.20000        8484.40

  RUMBLE STRIPS, HOT MIX                  |                             |                             |

2370 760507              114279.000  SYIN |       0.63241       72271.18|       0.16000       18284.64|       0.50000       57139.50

  PROFILE MILLING, HOT-MIX                |                             |                             |

2380 760509                2484.000  LF   |       1.00000        2484.00|       2.40000        5961.60|       3.95000        9811.80

  RUMBLE STRIPS, FULL LANE WIDTH          |                             |                             |

2390 762001                2650.000  LF   |       1.52858        4050.74|       2.33000        6174.50|       2.60000        6890.00

  SAW CUTTING, HOT MIX                    |                             |                             |

2400 762002               23617.000  LF   |       3.00000       70851.00|       2.35000       55499.95|       2.55000       60223.35

  SAW CUTTING, CONCRETE, FULL DEPTH       |                             |                             |

2410 763000                          LUMP | 1700000.00000     1700000.00| 1267949.93000     1267949.93| 1417293.05000     1417293.05

  INITIAL EXPENSE                         |                             |                             |

2420 763500                          LUMP | 1700000.00000     1700000.00|  232261.96000      232261.96|  900000.00000      900000.00

  MAINTENANCE OF TRAFFIC                  |                             |                             |

2430 763501                          LUMP |  680000.00000      680000.00|  150000.00000      150000.00|  387000.00000      387000.00

  CONSTRUCTION ENGINEERING                |                             |                             |

2440 763503                1080.000  HOUR |       0.80000         864.00|       0.80000         864.00|       0.80000         864.00

  TRAINEE                                 |                             |                             |

2450 763505                3525.000  HOUR |      75.00000      264375.00|      75.00000      264375.00|      75.00000      264375.00

  TRAFFIC OFFICERS                        |                             |                             |

2460 763508                          LUMP |   15000.00000       15000.00|   15500.00000       15500.00|    2330.00000        2330.00

  PROJECT CONTROL SYSTEM DEVELOPMENT PLAN |                             |                             |

2470 763509                  15.000  EAMO |     500.00000        7500.00|     250.00000        3750.00|     156.00000        2340.00

  CPM SCHEDULE UPDATES AND/OR REVISED     |                             |                             |

  UPDATES                                 |                             |                             |

     SECTION TOTALS                       |           $    28,325,437.58|           $    22,972,836.97|           $    25,307,115.50

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $    38,432,104.29|           $    32,662,529.47|           $    32,955,555.00

====================================================================================================================================

     DBE GOALS                             |                 7         %|                  7         %|                  7         %
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |A-DEL CONSTRUCTION CO INC    |AMERICAN INFRASTRUCTURE-MD IN

LINE NO / ITEM CODE / ALT                 |                             |                             |
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------------------------------------------+-----------------------------+-----------------------------+-----------------------------

====================================================================================================================================
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(   5  )

                                          |MUMFORD & MILLER CONCRETE IN |GREGGO & FERRARA INC         |DAISY CONSTRUCTION COMPANY

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   FIXED QUANTITY

                                          |                             |                             |

0010 602001                 306.000  CY   |     395.00000      120870.00|    1100.00000      336600.00|     706.00000      216036.00

  PORTLAND CEMENT CONCRETE MASONRY, CLASS |                             |                             |

  A                                       |                             |                             |

0020 602002                  20.000  CY   |     495.00000        9900.00|     200.00000        4000.00|     155.00000        3100.00

  PORTLAND CEMENT CONCRETE MASONRY, CLASS |                             |                             |

  B                                       |                             |                             |

0030 602009                 146.000  CY   |     645.00000       94170.00|     380.00000       55480.00|     620.00000       90520.00

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  APPROACH SLAB, CLASS A                  |                             |                             |

0040 604000              119550.000  LB   |       0.85000      101617.50|       1.40000      167370.00|       1.05000      125527.50

  BAR REINFORCEMENT, EPOXY COATED         |                             |                             |

     SECTION TOTALS                       |           $       326,557.50|           $       563,450.00|           $       435,183.50

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0002   SPECIALTY ITEMS

                                          |                             |                             |

0050 763518                          LUMP | 1185000.00000     1185000.00| 1150000.00000     1150000.00| 1100000.00000     1100000.00

  ELECTRICAL WORK, TOLL PLAZA             |                             |                             |

0060 763519                          LUMP |  775000.00000      775000.00|  720000.00000      720000.00|  740000.00000      740000.00

  MECHANICAL WORK, TOLL PLAZA             |                             |                             |

0070 763526                          LUMP | 2800000.00000     2800000.00| 2500000.00000     2500000.00| 2366000.00000     2366000.00

  STRUCTURAL WORK, TOLL PLAZA             |                             |                             |

0080 763639                          LUMP | 1653200.00000     1653200.00| 1550000.00000     1550000.00| 1507000.00000     1507000.00

  TOLLING EQUIPMENT AND INTEGRATION       |                             |                             |

0090 763641                          LUMP | 3567750.00000     3567750.00| 3350000.00000     3350000.00| 4900000.00000     4900000.00

  ARCHITECTURAL WORK, TOLL PLAZA          |                             |                             |

     SECTION TOTALS                       |           $     9,980,950.00|           $     9,270,000.00|           $    10,613,000.00

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0003   ROAD

                                          |                             |                             |

0100 201000                          LUMP |   37000.00000       37000.00|   50000.00000       50000.00|  100000.00000      100000.00

  CLEARING AND GRUBBING                   |                             |                             |

0110 202000               48937.000  CY   |      10.50000      513838.50|      11.00000      538307.00|      11.40000      557881.80

  EXCAVATION AND EMBANKMENT               |                             |                             |

0120 207000                 237.000  CY   |      23.00000        5451.00|      27.00000        6399.00|      40.00000        9480.00

  EXCAVATION AND BACKFILL FOR STRUCTURES  |                             |                             |

0130 208000               10170.000  CY   |      10.50000      106785.00|       9.00000       91530.00|      10.00000      101700.00

  EXCAVATION AND BACKFILL FOR PIPE        |                             |                             |

  TRENCHES                                |                             |                             |
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0140 208500                  85.000  CY   |     170.00000       14450.00|     230.00000       19550.00|     205.00000       17425.00

  FLOWABLE FILL                           |                             |                             |

0150 209001               13242.000  CY   |      13.75000      182077.50|      22.00000      291324.00|      17.50000      231735.00

  BORROW, TYPE A                          |                             |                             |

0160 209002                4048.000  CY   |      19.00000       76912.00|      27.00000      109296.00|      26.00000      105248.00

  BORROW, TYPE B                          |                             |                             |

0170 210000                4000.000  CY   |      11.00000       44000.00|      21.00000       84000.00|      20.00000       80000.00

  FURNISHING BORROW TYPE "C" FOR PIPE,    |                             |                             |

  UTILITY TRENCH, AND STRUCTURE BACKFILL  |                             |                             |

0180 211000                          LUMP |   60000.00000       60000.00|   41000.00000       41000.00|   57000.00000       57000.00

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

0185 735006                2275.000  SY   |       0.45000        1023.75|       0.28000         637.00|       0.26000         591.50

  MULCHING, STRAW                         |                             |                             |

0190 211002                8852.000  LF   |       1.60000       14163.20|       1.30000       11507.60|       1.04000        9206.08

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

  (GUARDRAIL)                             |                             |                             |

0200 211509                          LUMP |   76000.00000       76000.00|   75000.00000       75000.00|   62000.00000       62000.00

  REMOVAL OF SIGN STRUCTURES              |                             |                             |

0210 212000                6746.000  CY   |      10.50000       70833.00|       8.50000       57341.00|      10.50000       70833.00

  UNDERCUT EXCAVATION                     |                             |                             |

0220 250000                7000.000  CY   |      10.50000       73500.00|       7.00000       49000.00|       7.00000       49000.00

  SEDIMENT REMOVAL                        |                             |                             |

0230 251001                4400.000  LF   |       2.65000       11660.00|       2.40000       10560.00|       2.50000       11000.00

  REINFORCED SILT FENCE                   |                             |                             |

0240 252000                 144.000  EACH |     110.00000       15840.00|     240.00000       34560.00|     120.00000       17280.00

  INLET SEDIMENT CONTROL, DRAINAGE INLET  |                             |                             |

0250 254000                 100.000  TON  |      31.00000        3100.00|      40.00000        4000.00|      30.00000        3000.00

  STONE CHECK DAM                         |                             |                             |

0260 258000                 800.000  LF   |       5.15000        4120.00|       7.00000        5600.00|       5.00000        4000.00

  TEMPORARY SWALE, TYPE A-1               |                             |                             |

0270 260000                 630.000  LF   |       5.75000        3622.50|       7.00000        4410.00|       5.00000        3150.00

  EARTH DIKE, TYPE A-1                    |                             |                             |

0280 260001                 650.000  LF   |      15.75000       10237.50|       7.00000        4550.00|      12.50000        8125.00

  EARTH DIKE, TYPE A-2                    |                             |                             |

0290 261003                 186.000  LF   |      27.00000        5022.00|      31.00000        5766.00|      29.00000        5394.00

  TEMPORARY SLOPE DRAIN, 24"              |                             |                             |

0300 263000                   5.000  EACH |     450.00000        2250.00|    1700.00000        8500.00|    1100.00000        5500.00

  SUMP PIT, TYPE 1                        |                             |                             |
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0310 266000                  50.000  CY   |     175.00000        8750.00|     340.00000       17000.00|     125.00000        6250.00

  SANDBAG DIKES                           |                             |                             |

0320 268000                1000.000  TON  |      28.00000       28000.00|      23.00000       23000.00|      36.00000       36000.00

  STABILIZED CONSTRUCTION ENTRANCE        |                             |                             |

0330 270000                  12.000  EACH |     450.00000        5400.00|    1300.00000       15600.00|    1000.00000       12000.00

  PORTABLE SEDIMENT TANK                  |                             |                             |

0340 271000               25300.000  CY   |      10.50000      265650.00|       5.40000      136620.00|       8.90000      225170.00

  STORMWATER MANAGEMENT POND              |                             |                             |

0350 272000                   1.000  EACH |    9250.00000        9250.00|    6000.00000        6000.00|   15200.00000       15200.00

  POND OUTLET STRUCTURE, CONCRETE, #1     |                             |                             |

0360 272001                   1.000  EACH |   25750.00000       25750.00|   26000.00000       26000.00|   26200.00000       26200.00

  POND OUTLET STRUCTURE, CONCRETE, #2     |                             |                             |

0370 274000                 430.000  CY   |      25.00000       10750.00|      17.00000        7310.00|      50.00000       21500.00

  CLAY BORROW, STORMWATER MANAGEMENT POND |                             |                             |

  TYPE I                                  |                             |                             |

0380 274001                 225.000  CY   |      25.00000        5625.00|      17.00000        3825.00|      40.00000        9000.00

  CLAY BORROW, STORMWATER MANAGEMENT POND |                             |                             |

  TYPE II                                 |                             |                             |

0390 302007               25442.000  CY   |      27.65000      703471.30|      46.00000     1170332.00|      31.80000      809055.60

  GRADED AGGREGATE BASE COURSE, TYPE B    |                             |                             |

0400 302011                 246.000  TON  |      27.75000        6826.50|      29.00000        7134.00|      28.00000        6888.00

  DELAWARE NO. 3 STONE                    |                             |                             |

0410 302012                  11.000  TON  |      27.50000         302.50|      28.00000         308.00|      60.00000         660.00

  DELAWARE NO. 57 STONE                   |                             |                             |

0420 401517               17668.000  TON  |      89.25000     1576869.00|      72.00000     1272096.00|      71.00000     1254428.00

  STONE MATRIX ASPHALT WEARING SURFACE    |                             |                             |

0430 401651                 850.000  TON  |      61.50000       52275.00|      64.00000       54400.00|      59.00000       50150.00

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 70-22 (CARBONATE STONE)   |                             |                             |

0440 401654                1300.000  TON  |      57.25000       74425.00|      60.00000       78000.00|      51.00000       66300.00

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 70-22                     |                             |                             |

0450 401660               27905.000  TON  |      63.40000     1769177.00|      67.00000     1869635.00|      53.00000     1478965.00

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 76-22                     |                             |                             |

0460 401663               37973.000  TON  |      53.15000     2018264.95|      59.00000     2240407.00|      42.00000     1594866.00

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |
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0470 401667                 693.000  TON  |      58.50000       40540.50|      83.00000       57519.00|      58.00000       40194.00

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

  PATCHING                                |                             |                             |

0480 401668               15953.000  TON  |      60.30000      961965.90|      72.00000     1148616.00|      53.00000      845509.00

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, WEDGE              |                             |                             |

0490 402000                 600.000  TON  |      61.00000       36600.00|     120.00000       72000.00|      60.00000       36000.00

  HOT-MIX BITUMINOUS CONCRETE AND/OR      |                             |                             |

  COLD-LAID BITUMINOUS CONCRETE (TRM)     |                             |                             |

0500 501006               11955.000  SY   |      81.00000      968355.00|      65.00000      777075.00|      72.00000      860760.00

  PORTLAND CEMENT CONCRETE PAVEMENT, 12"  |                             |                             |

0510 503002                 873.000  SY   |     160.00000      139680.00|     110.00000       96030.00|     104.00000       90792.00

  PATCHING P.C.C. PAVEMENT GREATER THAN   |                             |                             |

  15' TO 100', TYPE B                     |                             |                             |

0520 602522                  91.000  LF   |     345.00000       31395.00|     350.00000       31850.00|     425.00000       38675.00

  PRECAST CONCRETE CULVERT                |                             |                             |

0530 602577                 189.000  SF   |     145.00000       27405.00|     150.00000       28350.00|     107.00000       20223.00

  DECK REPAIR, FULL DEPTH                 |                             |                             |

0540 602579                  63.000  EACH |      13.00000         819.00|      40.00000        2520.00|      50.00000        3150.00

  DRILLING HOLES AND INSTALLING DOWELS    |                             |                             |

0550 602586                 100.000  CF   |     380.00000       38000.00|     210.00000       21000.00|     605.00000       60500.00

  REHABILITATION OF CONCRETE STRUCTURE    |                             |                             |

0560 602611                 100.000  LF   |      52.00000        5200.00|      80.00000        8000.00|      78.00000        7800.00

  REPAIR OF CONCRETE STRUCTURES BY EPOXY  |                             |                             |

  INJECTION                               |                             |                             |

0570 602740                 148.000  LF   |     435.00000       64380.00|     400.00000       59200.00|     206.00000       30488.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  30" DIAMETER                            |                             |                             |

0580 602741                 412.000  LF   |     508.00000      209296.00|     520.00000      214240.00|     330.00000      135960.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  42" DIAMETER                            |                             |                             |

0590 602742                 604.000  LF   |     590.00000      356360.00|     420.00000      253680.00|     358.00000      216232.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  48" DIAMETER                            |                             |                             |

0600 602743                  45.000  LF   |     563.00000       25335.00|     450.00000       20250.00|     490.00000       22050.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  60" DIAMETER                            |                             |                             |



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 03/11/10

                                                                                                                   PAGE : 001 -22

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(   5  )

                                          |MUMFORD & MILLER CONCRETE IN |GREGGO & FERRARA INC         |DAISY CONSTRUCTION COMPANY

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0610 602744                  81.000  LF   |     754.00000       61074.00|     580.00000       46980.00|     590.00000       47790.00

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  72" DIAMETER                            |                             |                             |

0620 602746                  60.000  LF   |     580.00000       34800.00|     690.00000       41400.00|    1235.00000       74100.00

  DRILLING FOR CONCRETE SHAFT (IN ROCK),  |                             |                             |

  42" DIAMETER                            |                             |                             |

0630 602748                   5.000  LF   |     890.00000        4450.00|    1000.00000        5000.00|    1800.00000        9000.00

  DRILLING FOR CONCRETE SHAFT (IN ROCK),  |                             |                             |

  60" DIAMETER                            |                             |                             |

0640 602750                 148.000  LF   |     135.00000       19980.00|      30.00000        4440.00|     162.00000       23976.00

  PERMANENT CASING FOR CONCRETE SHAFT,    |                             |                             |

  30" DIAMETER                            |                             |                             |

0650 602751                 412.000  LF   |     186.00000       76632.00|      30.00000       12360.00|     205.00000       84460.00

  PERMANENT CASING FOR CONCRETE SHAFT,    |                             |                             |

  42" DIAMETER                            |                             |                             |

0660 605500                          LUMP |  230500.00000      230500.00|  220000.00000      220000.00|  225600.00000      225600.00

  CANTILEVER SIGN SUPPORTS AND FOUNDATION |                             |                             |

0670 605523                          LUMP | 1175000.00000     1175000.00| 1300000.00000     1300000.00| 1146700.00000     1146700.00

  BOX TRUSS TYPE OVERHEAD SIGN SUPPORT    |                             |                             |

  AND FOUNDATION                          |                             |                             |

0680 605524                          LUMP |   41500.00000       41500.00|   12000.00000       12000.00|   17000.00000       17000.00

  BRIDGE DRAINAGE SYSTEM                  |                             |                             |

0690 605730                 196.000  LF   |     185.00000       36260.00|     280.00000       54880.00|     205.00000       40180.00

  PREFABRICATED EXPANSION JOINT SYSTEM, 1 |                             |                             |

0700 612022                3214.000  LF   |      34.00000      109276.00|      52.00000      167128.00|      66.40000      213409.60

  REINFORCED CONCRETE PIPE, 18", CLASS IV |                             |                             |

0710 612023                1416.000  LF   |      45.00000       63720.00|      56.00000       79296.00|      45.65000       64640.40

  REINFORCED CONCRETE PIPE, 24", CLASS IV |                             |                             |

0720 612025                4912.000  LF   |      60.50000      297176.00|      80.00000      392960.00|      64.00000      314368.00

  REINFORCED CONCRETE PIPE, 30", CLASS IV |                             |                             |

0730 612028                1014.000  LF   |     125.00000      126750.00|      10.00000       10140.00|     112.00000      113568.00

  REINFORCED CONCRETE PIPE, 48", CLASS IV |                             |                             |

0740 612034                   3.000  LF   |     300.00000         900.00|     110.00000         330.00|     110.00000         330.00

  REINFORCED CONCRETE PIPE, 36", CLASS IV |                             |                             |

0750 612213                  18.000  LF   |     225.00000        4050.00|     120.00000        2160.00|     121.00000        2178.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  27"X42", CLASS IV                       |                             |                             |

0760 612529               11169.000  LF   |       1.25000       13961.25|       1.20000       13402.80|       1.15000       12844.35

  PIPE VIDEO INSPECTION                   |                             |                             |
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0770 612535                1002.000  LF   |       3.30000        3306.60|       3.20000        3206.40|       3.00000        3006.00

  CLEANING DRAINAGE PIPE, 15"-24" DIA     |                             |                             |

0780 612536                  73.000  LF   |       7.00000         511.00|       3.20000         233.60|       3.00000         219.00

  CLEANING DRAINAGE PIPE, GREATER THAN    |                             |                             |

  24" DIA                                 |                             |                             |

0790 612549                 299.000  LF   |    1050.00000      313950.00|    3600.00000     1076400.00|    3730.00000     1115270.00

  MICROTUNNELING OF 24" REINFORCED        |                             |                             |

  CONCRETE PIPE                           |                             |                             |

0800 612550                 202.000  LF   |    1575.00000      318150.00|    2600.00000      525200.00|    2740.00000      553480.00

  MICROTUNNELING OF 36" REINFORCED        |                             |                             |

  CONCRETE PIPE                           |                             |                             |

0810 614501                  37.000  LF   |      73.00000        2701.00|      43.00000        1591.00|     150.00000        5550.00

  DUCTILE IRON PIPE, 6"                   |                             |                             |

0820 617005                   1.000  EACH |     900.00000         900.00|    1400.00000        1400.00|     915.00000         915.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  24"                                     |                             |                             |

0830 617009                   1.000  EACH |    2360.00000        2360.00|    2700.00000        2700.00|    1815.00000        1815.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  36"                                     |                             |                             |

0840 617515                   2.000  EACH |   11700.00000       23400.00|    9400.00000       18800.00|    7100.00000       14200.00

  HEADWALL                                |                             |                             |

0850 618527                   2.000  EACH |    2250.00000        4500.00|    3000.00000        6000.00|    4700.00000        9400.00

  PILE INTEGRITY TESTING OF DRILLED       |                             |                             |

  FOUNDATIONS                             |                             |                             |

0860 701010                  51.000  LF   |      26.00000        1326.00|      40.00000        2040.00|      50.00000        2550.00

  PORTLAND CEMENT CONCRETE CURB, TYPE 1   |                             |                             |

0870 701029                  56.000  LF   |      26.00000        1456.00|      40.00000        2240.00|      50.00000        2800.00

  PORTLAND CEMENT CONCRETE CURB, TYPE 3   |                             |                             |

  MODIFIED                                |                             |                             |

0880 708051                   6.000  EACH |    2425.00000       14550.00|    2500.00000       15000.00|    2750.00000       16500.00

  DRAINAGE INLET, 34" X 24"               |                             |                             |

0890 708053                   5.000  EACH |    2450.00000       12250.00|    3000.00000       15000.00|    2700.00000       13500.00

  DRAINAGE INLET, 48" X 48"               |                             |                             |

0900 708058                  75.000  EACH |    3850.00000      288750.00|    4200.00000      315000.00|    4150.00000      311250.00

  DRAINAGE INLET, 72" X 48"               |                             |                             |

0910 708111                   3.000  EACH |    2150.00000        6450.00|    2800.00000        8400.00|    3125.00000        9375.00

  MANHOLE, 48" X 30"                      |                             |                             |

0920 708112                  24.000  EACH |    2875.00000       69000.00|    3500.00000       84000.00|    3320.00000       79680.00

  MANHOLE, 48" X 48"                      |                             |                             |
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0930 708113                   1.000  EACH |    2725.00000        2725.00|    3600.00000        3600.00|    3420.00000        3420.00

  MANHOLE, 66" X 30"                      |                             |                             |

0940 708115                   1.000  EACH |    3800.00000        3800.00|    4800.00000        4800.00|    4000.00000        4000.00

  MANHOLE, 66" X 66"                      |                             |                             |

0950 710501                   2.000  EACH |    1400.00000        2800.00|    2100.00000        4200.00|    1030.00000        2060.00

  CONVERTING EXISTING CATCH BASIN TO      |                             |                             |

  MANHOLE                                 |                             |                             |

0960 712005                1600.000  SY   |      37.50000       60000.00|      24.00000       38400.00|      32.00000       51200.00

  RIPRAP, R-4                             |                             |                             |

0970 712006                 280.000  SY   |      61.25000       17150.00|      49.00000       13720.00|      45.00000       12600.00

  RIPRAP, R-5                             |                             |                             |

0980 712506                   8.000  CY   |     250.00000        2000.00|     320.00000        2560.00|     340.00000        2720.00

  GABIONS                                 |                             |                             |

0990 713002               80799.000  SY   |       1.00000       80799.00|       1.00000       80799.00|       1.20000       96958.80

  GEOTEXTILES, SEPARATION                 |                             |                             |

1000 713003                4067.000  SY   |       2.25000        9150.75|       2.70000       10980.90|       1.10000        4473.70

  GEOTEXTILES, RIPRAP                     |                             |                             |

1010 715001               23096.000  LF   |       7.70000      177839.20|      11.00000      254056.00|      11.30000      260984.80

  PERFORATED PIPE UNDERDRAINS, 6"         |                             |                             |

1020 716000                  13.000  EACH |    1400.00000       18200.00|    2000.00000       26000.00|     775.00000       10075.00

  CONVERTING EXISTING DRAINAGE INLET TO   |                             |                             |

  JUNCTION BOX                            |                             |                             |

1030 720050               13413.000  LF   |      15.50000      207901.50|      15.00000      201195.00|      13.90000      186440.70

  GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1 |                             |                             |

1040 720053                   4.000  EACH |     725.00000        2900.00|     700.00000        2800.00|     930.00000        3720.00

  GUARDRAIL OVER CULVERTS, TYPE 1         |                             |                             |

1050 720055                  36.000  LF   |      32.75000        1179.00|      31.00000        1116.00|      40.00000        1440.00

  CURVED GUARDRAIL SECTION                |                             |                             |

1060 720506               31000.000  LF   |       3.65000      113150.00|       5.70000      176700.00|       4.60000      142600.00

  RELOCATING PORTABLE P.C.C. SAFETY       |                             |                             |

  BARRIER                                 |                             |                             |

1070 720527              115000.000  EADY |       0.15000       17250.00|       0.42000       48300.00|       0.32000       36800.00

  PLASTIC DRUMS                           |                             |                             |

1080 720532                  10.000  EACH |    1125.00000       11250.00|     650.00000        6500.00|     520.00000        5200.00

  INSTALL PORTABLE IMPACT ATTENUATOR      |                             |                             |

1090 720534                  10.000  EACH |    3400.00000       34000.00|    3200.00000       32000.00|    3100.00000       31000.00

  FURNISH PORTABLE IMPACT ATTENUATOR      |                             |                             |

1100 720539                  20.000  EACH |    1125.00000       22500.00|    1500.00000       30000.00|    1300.00000       26000.00

  RELOCATE PORTABLE IMPACT ATTENUATOR     |                             |                             |
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1110 720544                 242.000  EACH |       8.00000        1936.00|       8.00000        1936.00|       8.00000        1936.00

  REFLECTORS, WHITE, CONCRETE             |                             |                             |

1120 720545                 262.000  EACH |       8.00000        2096.00|       8.00000        2096.00|       8.00000        2096.00

  REFLECTORS, YELLOW, CONCRETE            |                             |                             |

1130 720552                 750.000  EACH |      17.00000       12750.00|      16.00000       12000.00|      15.50000       11625.00

  REFLECTOR PANELS                        |                             |                             |

1140 720567               25000.000  LF   |      19.00000      475000.00|      16.00000      400000.00|      20.00000      500000.00

  FURNISH AND MAINTAIN PORTABLE P.C.C.    |                             |                             |

  SAFETY BARRIER                          |                             |                             |

1150 720585                   1.000  EACH |    2000.00000        2000.00|    1900.00000        1900.00|    1950.00000        1950.00

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  1                                       |                             |                             |

1160 720586                  19.000  EACH |    2025.00000       38475.00|    1900.00000       36100.00|    1800.00000       34200.00

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  2                                       |                             |                             |

1170 720588                   1.000  EACH |    4450.00000        4450.00|    4200.00000        4200.00|    5200.00000        5200.00

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  3                                       |                             |                             |

1180 720612                  16.000  EACH |   13500.00000      216000.00|   13000.00000      208000.00|   12350.00000      197600.00

  IMPACT ATTENUATOR, SPECIAL              |                             |                             |

1190 720626                4916.000  LF   |     139.00000      683324.00|     130.00000      639080.00|     154.35000      758784.60

  CONCRETE SINGLE FACE BARRIER, TYPE I    |                             |                             |

1200 720627                 400.000  LF   |     152.00000       60800.00|     120.00000       48000.00|     165.75000       66300.00

  CONCRETE SINGLE FACE BARRIER, TYPE 2    |                             |                             |

1210 720628                3909.000  LF   |     185.00000      723165.00|     160.00000      625440.00|     179.70000      702447.30

  CONCRETE SINGLE FACE BARRIER, TYPE 3    |                             |                             |

1220 720629               11347.000  LF   |     154.00000     1747438.00|     140.00000     1588580.00|     230.00000     2609810.00

  BIFURCATED CONCRETE MEDIAN BARRIER      |                             |                             |

1230 720630                   1.000  EACH |    2000.00000        2000.00|    1900.00000        1900.00|    2000.00000        2000.00

  TRAFFIC BARRIER END TREATMENT, TYPE C   |                             |                             |

1240 720631                   2.000  EACH |     550.00000        1100.00|     520.00000        1040.00|     775.00000        1550.00

  TRAFFIC BARRIER END TREATMENT, TYPE K   |                             |                             |

1250 720632                 808.000  LF   |      16.35000       13210.80|      16.00000       12928.00|      14.00000       11312.00

  TRAFFIC BARRIER W BEAM WITH 6' POST     |                             |                             |

1260 720633                   4.000  EACH |    1500.00000        6000.00|    1400.00000        5600.00|    2575.00000       10300.00

  CONCRETE MEDIAN BARRIER MOUNTED SIGN    |                             |                             |

  SUPPORT                                 |                             |                             |

1270 725001                   6.000  EACH |     550.00000        3300.00|     510.00000        3060.00|     775.00000        4650.00

  GUARDRAIL TO BARRIER CONNECTION (EXIT   |                             |                             |

  TYPE)                                   |                             |                             |
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1280 725002                  11.000  EACH |    1800.00000       19800.00|    1700.00000       18700.00|    1905.00000       20955.00

  GUARDRAIL TO BARRIER CONNECTION,        |                             |                             |

  APPROACH TYPE 1                         |                             |                             |

1290 726001                  17.000  EACH |     630.00000       10710.00|     600.00000       10200.00|     770.00000       13090.00

  END ANCHORAGE                           |                             |                             |

1300 727520                4000.000  LF   |       2.00000        8000.00|       1.90000        7600.00|       1.55000        6200.00

  CONSTRUCTION SAFETY FENCE               |                             |                             |

1310 732002               34712.000  SY   |       4.50000      156204.00|       4.20000      145790.40|       4.85000      168353.20

  TOPSOIL, 6" DEPTH                       |                             |                             |

1320 734013               34712.000  SY   |       0.30000       10413.60|       0.24000        8330.88|       0.21000        7289.52

  PERMANENT GRASS SEEDING, DRY GROUND     |                             |                             |

1330 734015                2264.000  SY   |       0.50000        1132.00|       0.53000        1199.92|       0.41000         928.24

  PERMANENT GRASS SEEDING, WET GROUND     |                             |                             |

1340 734018                 248.000  SY   |       3.00000         744.00|       2.70000         669.60|       4.00000         992.00

  TEMPORARY GRASS SEEDING, WET GROUND     |                             |                             |

1350 734521                 260.000  SY   |       3.00000         780.00|       4.30000        1118.00|       4.00000        1040.00

  WETLAND MITIGATION SEED MIX             |                             |                             |

1360 735533               26645.000  SY   |       1.70000       45296.50|       1.80000       47961.00|       1.65000       43964.25

  SOIL RETENTION BLANKET MULCH, TYPE 3    |                             |                             |

1370 735534                9415.000  SY   |       0.70000        6590.50|       0.64000        6025.60|       0.65000        6119.75

  SOIL RETENTION BLANKET MULCH, TYPE 4    |                             |                             |

1380 735535                1600.000  SY   |       1.80000        2880.00|       1.80000        2880.00|       2.50000        4000.00

  SOIL RETENTION BLANKET MULCH, TYPE 5    |                             |                             |

1390 737002                 199.000  SY   |       5.00000         995.00|       6.00000        1194.00|       4.00000         796.00

  MULCHING, PLANTS                        |                             |                             |

1400 737523                          LUMP |   11298.00000       11298.00|   21181.40000       21181.40|   10294.80000       10294.80

  PLANTING                                |                             |                             |

1410 743003                 600.000  EADY |      12.00000        7200.00|      65.00000       39000.00|      22.00000       13200.00

  ARROWPANELS, TYPE C                     |                             |                             |

1420 743004                1300.000  EADY |      55.00000       71500.00|      81.00000      105300.00|      62.00000       80600.00

  FURNISH AND MAINTAIN PORTABLE           |                             |                             |

  CHANGEABLE MESSAGE SIGN                 |                             |                             |

1430 743005                 450.000  EADY |      35.00000       15750.00|      51.00000       22950.00|      55.00000       24750.00

  FURNISH AND MAINTAIN PORTABLE LIGHT     |                             |                             |

  ASSEMBLY                                |                             |                             |

1440 743501               21750.000  EADY |       0.60000       13050.00|       0.87000       18922.50|       0.80000       17400.00

  WARNING LIGHTS , TYPE B                 |                             |                             |

1450 743504                 100.000  EACH |     170.00000       17000.00|     190.00000       19000.00|     200.00000       20000.00

  WARNING SIGNS                           |                             |                             |
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1460 743507               63000.000  LFDY |       0.40000       25200.00|       1.60000      100800.00|       0.27000       17010.00

  TEMPORARY BARRICADE, TYPE III           |                             |                             |

1470 743512                1000.000  EADY |     100.00000      100000.00|     170.00000      170000.00|     100.00000      100000.00

  FURNISH AND MAINTAIN TRUCK MOUNTED      |                             |                             |

  ATTENUATOR, TYPE I                      |                             |                             |

1480 743525                9600.000  EADY |       1.70000       16320.00|       5.10000       48960.00|       2.10000       20160.00

  TEMPORARY WARNING SIGNS                 |                             |                             |

1490 744505                  13.000  EACH |     365.00000        4745.00|     350.00000        4550.00|     345.00000        4485.00

  ADJUST OR REPAIR EXISTING CONDUIT       |                             |                             |

  JUNCTION WELL                           |                             |                             |

1500 744506                   7.000  EACH |    2640.00000       18480.00|    2600.00000       18200.00|    2485.00000       17395.00

  CONDUIT JUNCTION WELL, TYPE 7, 36" X    |                             |                             |

  60" PRECAST POLYMER CONCRETE            |                             |                             |

1510 744520                  16.000  EACH |     725.00000       11600.00|     700.00000       11200.00|     685.00000       10960.00

  CONDUIT JUNCTION WELL, TYPE 1, 20" X    |                             |                             |

  20" PRECAST CONCRETE                    |                             |                             |

1520 744523                  37.000  EACH |    1270.00000       46990.00|    1200.00000       44400.00|    1194.00000       44178.00

  CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 |                             |                             |

  1/2" PRECAST CONCRETE                   |                             |                             |

1530 744525                  16.000  EACH |     340.00000        5440.00|     330.00000        5280.00|     320.00000        5120.00

  REMOVAL OF EXISTING JUNCTION WELL       |                             |                             |

1540 745521                 846.000  LF   |       4.10000        3468.60|       4.00000        3384.00|       3.85000        3257.10

  SUPPLY OF 4" SDR-13.5 HDPE CONDUIT      |                             |                             |

1550 745524                5586.000  LF   |       3.25000       18154.50|       3.20000       17875.20|       3.05000       17037.30

  SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT    |                             |                             |

1560 745526               16421.000  LF   |      11.85000      194588.85|      12.00000      197052.00|      11.15000      183094.15

  SUPPLY OF 3" GALVANIZED STEEL CONDUIT   |                             |                             |

1570 745528                5868.000  LF   |       5.75000       33741.00|       5.60000       32860.80|       5.40000       31687.20

  SUPPLY OF 2" GALVANIZED STEEL CONDUIT   |                             |                             |

1580 745529                  20.000  LF   |       4.35000          87.00|       4.20000          84.00|       4.10000          82.00

  SUPPLY OF 1 1/2" GALVANIZED STEEL       |                             |                             |

  CONDUIT                                 |                             |                             |

1590 745538                 878.000  LF   |       4.85000        4258.30|       4.70000        4126.60|       4.60000        4038.80

  SUPPLY OF 1 1/2" FLEXIBLE               |                             |                             |

  METALLIC-LIQUIDTIGHT CONDUIT            |                             |                             |

1600 745539                 330.000  LF   |       4.35000        1435.50|       4.20000        1386.00|       4.10000        1353.00

  SUPPLY OF 2" NONMETALLIC POLE           |                             |                             |

  RISERSHIELD                             |                             |                             |
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1610 745542                2564.000  LF   |      26.25000       67305.00|      25.00000       64100.00|      24.65000       63202.60

  INSTALLATION OF CONDUIT UNDER EXISTING  |                             |                             |

  PAVEMENT-DIRECTIONAL BORE               |                             |                             |

1620 745544               26162.000  LF   |       5.15000      134734.30|       5.00000      130810.00|       4.85000      126885.70

  INSTALLATION OF CONDUIT IN UNPAVED      |                             |                             |

  TRENCH                                  |                             |                             |

1630 745546                1153.000  LF   |      13.50000       15565.50|      13.00000       14989.00|      12.75000       14700.75

  INSTALLATION OF CONDUIT ON STRUCTURE    |                             |                             |

1640 746512                6239.000  LF   |       0.90000        5615.10|       0.87000        5427.93|       0.85000        5303.15

  CABLES, 1/#6 AWG                        |                             |                             |

1650 746514                 242.000  LF   |       0.25000          60.50|       0.23000          55.66|       0.25000          60.50

  CABLES, 1/#10 AWG                       |                             |                             |

1660 746517                   1.000  EACH |    3080.00000        3080.00|    3000.00000        3000.00|    2900.00000        2900.00

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 30' POLE                     |                             |                             |

1670 746527               48190.000  LF   |       1.50000       72285.00|       1.50000       72285.00|       1.43000       68911.70

  CABLES, 1/#2 AWG                        |                             |                             |

1680 746537                   4.000  EACH |     745.00000        2980.00|     720.00000        2880.00|     700.00000        2800.00

  RELOCATING EXISTING LIGHT STANDARDS     |                             |                             |

1690 746586                1630.000  SF   |       7.35000       11980.50|       6.90000       11247.00|      17.00000       27710.00

  RELOCATE SIGN                           |                             |                             |

1700 746590                  82.000  EACH |      80.00000        6560.00|      78.00000        6396.00|      80.00000        6560.00

  GROUND ROD                              |                             |                             |

1710 746592                   4.000  EACH |     525.00000        2100.00|     510.00000        2040.00|     495.00000        1980.00

  REPLACE/ADAPT EXISTING TRANSFORMER BASE |                             |                             |

1720 746596                   2.000  EACH |    1425.00000        2850.00|    1400.00000        2800.00|    1345.00000        2690.00

  JUNCTION BOX ON STRUCTURE               |                             |                             |

1730 746605                 121.000  LF   |       0.25000          30.25|       0.23000          27.83|       0.30000          36.30

  INSULATED GROUND CABLE, 1/#10           |                             |                             |

1740 746618                  54.000  EACH |    3600.00000      194400.00|    3500.00000      189000.00|    3385.00000      182790.00

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 45' POLE                     |                             |                             |

1750 746622                5350.000  LF   |       4.65000       24877.50|       4.60000       24610.00|       4.40000       23540.00

  CABLES, 1/#4/0 AWG                      |                             |                             |

1760 746716                   1.000  EACH |     960.00000         960.00|     930.00000         930.00|     910.00000         910.00

  ELECTRIC SERVICE ON PEDESTAL            |                             |                             |

1770 746718                   1.000  EACH |     113.00000         113.00|     110.00000         110.00|     110.00000         110.00

  REMOVAL OF ELECTRIC SERVICE ON WOOD OR  |                             |                             |

  METAL POLE                              |                             |                             |
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1780 746720               15036.000  LF   |       1.25000       18795.00|       1.20000       18043.20|       1.15000       17291.40

  SUPPLY OF #2 THWN STRANDED COPPER       |                             |                             |

1790 746722                2604.000  LF   |       0.55000        1432.20|       0.53000        1380.12|       0.52000        1354.08

  SUPPLY OF #6 THWN STRANDED COPPER       |                             |                             |

1800 746730                 110.000  LF   |       1.25000         137.50|       1.20000         132.00|       1.15000         126.50

  SUPPLY OF #2 URD ALUMINUM SERVICE CABLE |                             |                             |

1810 746737                  10.000  EACH |     113.00000        1130.00|     110.00000        1100.00|     110.00000        1100.00

  SUPPLY AND INSTALLATION OF WEATHERHEAD, |                             |                             |

  2"                                      |                             |                             |

1820 746782               17209.000  LF   |       1.30000       22371.70|       1.30000       22371.70|       1.20000       20650.80

  INSTALLATION OF FIRST CABLE IN EXISTING |                             |                             |

  EMPTY CONDUIT                           |                             |                             |

1830 746783               60209.000  LF   |       0.17000       10235.53|       0.16000        9633.44|       0.16000        9633.44

  INSTALLATION OF EACH ADDITIONAL CABLE   |                             |                             |

  IN EXISTING EMPTY CONDUIT               |                             |                             |

1840 746787                1231.000  LF   |       0.50000         615.50|       0.44000         541.64|       0.45000         553.95

  REMOVAL OF CABLE FROM CONDUIT OR POLE   |                             |                             |

1850 746811                  26.000  EACH |     460.00000       11960.00|     440.00000       11440.00|     430.00000       11180.00

  INSTALLATION OR REMOVAL OF LIGHTINGPOLE |                             |                             |

  W/ MAST ARM                             |                             |                             |

1860 746816                  28.000  EACH |      90.00000        2520.00|      87.00000        2436.00|      85.00000        2380.00

  REMOVAL OF LUMINAIRE                    |                             |                             |

1870 746830                  10.000  CY   |     790.00000        7900.00|     770.00000        7700.00|     745.00000        7450.00

  REMOVAL OF CONCRETE POLE BASES AND      |                             |                             |

  CABINET FOUNDATIONS                     |                             |                             |

1880 746872                   1.000  EACH |   14000.00000       14000.00|   14000.00000       14000.00|   13200.00000       13200.00

  LIGHTING CONTROL AND DISTRIBUTION       |                             |                             |

  ENCLOSURE                               |                             |                             |

1890 746876                   2.000  EACH |     885.00000        1770.00|     860.00000        1720.00|     835.00000        1670.00

  UNDERPASS LIGHT FIXTURE                 |                             |                             |

1900 746898                          LUMP |    5900.00000        5900.00|    5700.00000        5700.00|    5600.00000        5600.00

  REMOVE AND RESET EXISTING LIGHT POLE    |                             |                             |

1910 746899                  59.000  EACH |    1785.00000      105315.00|    1730.00000      102070.00|    1675.00000       98825.00

  LIGHTING STANDARD POLE BASE             |                             |                             |

1920 747505                   1.000  EACH |     255.00000         255.00|     250.00000         250.00|     240.00000         240.00

  INSTALLATION OR REMOVAL OF BASE OR PAD  |                             |                             |

  MOUNTED CABINET                         |                             |                             |

1930 747506                  12.000  EACH |    1500.00000       18000.00|    1500.00000       18000.00|    1415.00000       16980.00

  CABINET BASE                            |                             |                             |



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 03/11/10

                                                                                                                   PAGE : 001 -30

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(   5  )

                                          |MUMFORD & MILLER CONCRETE IN |GREGGO & FERRARA INC         |DAISY CONSTRUCTION COMPANY

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

1940 748019              195000.000  LF   |       0.17000       33150.00|       0.16000       31200.00|       0.16000       31200.00

  TEMPORARY MARKINGS, PAINT, 4"           |                             |                             |

1950 748026                 900.000  SF   |       1.35000        1215.00|       1.30000        1170.00|       1.25000        1125.00

  TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND |                             |                             |

1960 748502                1018.000  EACH |      25.50000       25959.00|      24.00000       24432.00|      23.20000       23617.60

  RAISED/RECESSED PAVEMENT MARKER         |                             |                             |

1970 748507               54303.000  LF   |       0.50000       27151.50|       0.45000       24436.35|       0.44000       23893.32

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 6"                         |                             |                             |

1980 748509                1722.000  LF   |       1.00000        1722.00|       1.00000        1722.00|       1.00000        1722.00

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 12"                        |                             |                             |

1990 748512               12641.000  LF   |       4.50000       56884.50|       4.20000       53092.20|       4.05000       51196.05

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, 6"                   |                             |                             |

2000 748513               14978.000  LF   |       8.80000      131806.40|       8.30000      124317.40|       8.00000      119824.00

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, 12"                  |                             |                             |

2010 748525                5000.000  LF   |       1.50000        7500.00|       1.50000        7500.00|       1.40000        7000.00

  TEMPORARY MARKINGS, TAPE, 4"            |                             |                             |

2020 748529                 157.000  SF   |      17.00000        2669.00|      16.00000        2512.00|      20.00000        3140.00

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, SYMBOL/LEGEND        |                             |                             |

2030 748530               95940.000  SF   |       1.30000      124722.00|       1.30000      124722.00|       1.20000      115128.00

  REMOVAL OF PAVEMENT STRIPING            |                             |                             |

2040 748536                1000.000  LF   |       2.85000        2850.00|       2.70000        2700.00|       3.00000        3000.00

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, BLACK 6"                   |                             |                             |

2050 748547                8178.000  LF   |       7.00000       57246.00|       6.70000       54792.60|       6.50000       53157.00

  RETROREFLECTIVE PREFORMED PATTERNED     |                             |                             |

  CONTRAST MARKINGS, 9"                   |                             |                             |

2060 748556                3410.000  LF   |      12.40000       42284.00|      12.00000       40920.00|      11.30000       38533.00

  RETROREFLECTIVE PREFORMED PATTERNED     |                             |                             |

  CONTRAST MARKINGS, 16"                  |                             |                             |

2070 749509                 784.000  SF   |       2.25000        1764.00|       2.20000        1724.80|       3.60000        2822.40

  INSTALL SIGN PANEL OVERLAY              |                             |                             |

2080 749516                  12.000  EACH |     900.00000       10800.00|     850.00000       10200.00|     990.00000       11880.00

  REINFORCED CONCRETE SIGN FOUNDATION, W- |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(   5  )

                                          |MUMFORD & MILLER CONCRETE IN |GREGGO & FERRARA INC         |DAISY CONSTRUCTION COMPANY

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2090 749517                  16.000  EACH |    1040.00000       16640.00|     980.00000       15680.00|    1235.00000       19760.00

  REINFORCED CONCRETE SIGN FOUNDATION, W- |                             |                             |

2100 749518                   2.000  EACH |    1500.00000        3000.00|    1400.00000        2800.00|    2085.00000        4170.00

  REINFORCED CONCRETE SIGN FOUNDATION,    |                             |                             |

  W-10                                    |                             |                             |

2110 749520                   5.000  EACH |    2065.00000       10325.00|    2000.00000       10000.00|    2320.00000       11600.00

  REINFORCED CONCRETE SIGN FOUNDATION,    |                             |                             |

  W-14                                    |                             |                             |

2120 749521                 203.000  LF   |      25.00000        5075.00|      24.00000        4872.00|      28.00000        5684.00

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-6                                     |                             |                             |

2130 749522                 346.000  LF   |      23.00000        7958.00|      22.00000        7612.00|      38.00000       13148.00

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-8                                     |                             |                             |

2140 749523                  45.000  LF   |      41.00000        1845.00|      40.00000        1800.00|      52.00000        2340.00

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-10                                    |                             |                             |

2150 749525                 109.000  LF   |      50.00000        5450.00|      47.00000        5123.00|      61.00000        6649.00

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-14                                    |                             |                             |

2160 749532                1335.000  SF   |      10.50000       14017.50|      10.00000       13350.00|       8.65000       11547.75

  SUPPLY OF FLAT SHEET ALUMINUM SIGN      |                             |                             |

  PANEL, TYPE IX RETROREFLECTIVE SHEETING |                             |                             |

2170 749534               11346.000  SF   |      15.80000      179266.80|      15.00000      170190.00|      13.40000      152036.40

  SUPPLY OF EXTRUDED ALUMINUM SIGN PANEL, |                             |                             |

  TYPE IX RETROREFLECTIVE SHEETING        |                             |                             |

2180 749535                  19.000  EACH |     285.00000        5415.00|     270.00000        5130.00|     185.00000        3515.00

  SUPPLY  & INSTALLATION OF BOLT KIT FOR  |                             |                             |

  BREAKAWAY COUPLING                      |                             |                             |

2190 749536                  19.000  EACH |      70.00000        1330.00|      66.00000        1254.00|      70.00000        1330.00

  SUPPLY & INSTALLATION OF HINGE PLATE    |                             |                             |

  FOR BREAKAWAY COUPLING                  |                             |                             |

2200 749537                  19.000  EACH |     285.00000        5415.00|     270.00000        5130.00|     360.00000        6840.00

  SUPPLY & INSTALLATION OF BREAKAWAY      |                             |                             |

  COUPLING SYSTEM                         |                             |                             |

2210 749540                  38.000  EACH |      70.00000        2660.00|      66.00000        2508.00|      90.00000        3420.00

  REMOVAL OF OVERHEAD I-BEAM              |                             |                             |

2220 749541                 122.000  EACH |      70.00000        8540.00|      66.00000        8052.00|      85.00000       10370.00

  INSTALLATION OF OVERHEAD I-BEAM         |                             |                             |
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                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES
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     LETTING DATE : 02/18/10                DISTRICT    : N1
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====================================================================================================================================
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                                          |MUMFORD & MILLER CONCRETE IN |GREGGO & FERRARA INC         |DAISY CONSTRUCTION COMPANY

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2230 749546                  11.000  EACH |      39.00000         429.00|      37.00000         407.00|     255.00000        2805.00

  REMOVAL OF GROUND MOUNTED WOOD POST     |                             |                             |

2240 749548                1581.000  LF   |      19.00000       30039.00|      18.00000       28458.00|       5.15000        8142.15

  SUPPLY OF OVERHEAD I-BEAM, W-6 TYPE     |                             |                             |

2250 749550                  35.000  EACH |     310.00000       10850.00|     300.00000       10500.00|     170.00000        5950.00

  INSTALLATION OF BREAKAWAY I-BEAM SIGN   |                             |                             |

  POSTS                                   |                             |                             |

2260 749551                  42.000  EACH |      38.00000        1596.00|      35.00000        1470.00|     185.00000        7770.00

  REMOVAL OF BREAKAWAY I-BEAM SIGN POSTS  |                             |                             |

2270 749552                8761.000  SF   |       3.00000       26283.00|       2.70000       23654.70|       5.15000       45119.15

  INSTALLATION OF SIGN ON/OVER HIGHWAY    |                             |                             |

  STRUCTURE                               |                             |                             |

2280 749553                1793.000  SF   |       2.25000        4034.25|       2.20000        3944.60|       8.25000       14792.25

  REMOVAL OF SIGN ON/OVER HIGHWAY         |                             |                             |

  STRUCTURE                               |                             |                             |

2290 749556                2902.000  SF   |       3.10000        8996.20|       3.00000        8706.00|       4.15000       12043.30

  INSTALLATION OF SIGN ON GROUND MOUNT    |                             |                             |

  POSTS                                   |                             |                             |

2300 749557                3650.000  SF   |       2.25000        8212.50|       2.20000        8030.00|       3.10000       11315.00

  REMOVAL OF SIGN ON GROUND MOUNT POSTS   |                             |                             |

2310 749687                  42.000  EACH |      38.00000        1596.00|      35.00000        1470.00|      55.00000        2310.00

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGN(S) ON SINGLE SIGN POST             |                             |                             |

2320 749690                2369.000  SF   |       3.40000        8054.60|       3.20000        7580.80|       6.70000       15872.30

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGNS ON MULTIPLE SIGN POSTS            |                             |                             |

2330 750000                   1.000  EACH |     300.00000         300.00|     600.00000         600.00|     400.00000         400.00

  ADJUST WATER VALVE BOXES                |                             |                             |

2340 758000               37426.000  SY   |       7.35000      275081.10|       6.90000      258239.40|      10.75000      402329.50

  REMOVAL OF EXISTING PORTLAND            |                             |                             |

  CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,|                             |                             |

  ETC.                                    |                             |                             |

2350 759502                  17.000  EAMO |    7500.00000      127500.00|    4000.00000       68000.00|   11000.00000      187000.00

  FIELD OFFICE, SPECIAL I                 |                             |                             |

2360 760504               42422.000  LF   |       0.25000       10605.50|       0.24000       10181.28|       0.20000        8484.40

  RUMBLE STRIPS, HOT MIX                  |                             |                             |

2370 760507              114279.000  SYIN |       0.85000       97137.15|       0.31000       35426.49|       0.16000       18284.64

  PROFILE MILLING, HOT-MIX                |                             |                             |
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------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2380 760509                2484.000  LF   |       3.65000        9066.60|       0.50000        1242.00|       6.00000       14904.00

  RUMBLE STRIPS, FULL LANE WIDTH          |                             |                             |

2390 762001                2650.000  LF   |       1.40000        3710.00|       1.40000        3710.00|       1.55000        4107.50

  SAW CUTTING, HOT MIX                    |                             |                             |

2400 762002               23617.000  LF   |       3.10000       73212.70|       3.50000       82659.50|       2.25000       53138.25

  SAW CUTTING, CONCRETE, FULL DEPTH       |                             |                             |

2410 763000                          LUMP |  775000.00000      775000.00|  420000.00000      420000.00| 1000000.00000     1000000.00

  INITIAL EXPENSE                         |                             |                             |

2420 763500                          LUMP |  160000.00000      160000.00|  180000.00000      180000.00|  160000.00000      160000.00

  MAINTENANCE OF TRAFFIC                  |                             |                             |

2430 763501                          LUMP |  140000.00000      140000.00|  540000.00000      540000.00|  215000.00000      215000.00

  CONSTRUCTION ENGINEERING                |                             |                             |

2440 763503                1080.000  HOUR |       0.80000         864.00|       0.80000         864.00|       0.80000         864.00

  TRAINEE                                 |                             |                             |

2450 763505                3525.000  HOUR |      75.00000      264375.00|      75.00000      264375.00|      75.00000      264375.00

  TRAFFIC OFFICERS                        |                             |                             |

2460 763508                          LUMP |    1750.00000        1750.00|   16000.00000       16000.00|   30000.00000       30000.00

  PROJECT CONTROL SYSTEM DEVELOPMENT PLAN |                             |                             |

2470 763509                  15.000  EAMO |      85.00000        1275.00|     700.00000       10500.00|    1000.00000       15000.00

  CPM SCHEDULE UPDATES AND/OR REVISED     |                             |                             |

  UPDATES                                 |                             |                             |

     SECTION TOTALS                       |           $    23,421,547.43|           $    24,820,478.84|           $    24,742,434.37

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $    33,729,054.93|           $    34,653,928.84|           $    35,790,617.87

====================================================================================================================================

     DBE GOALS                             |                 7         %|                  7         %|                  7         %

====================================================================================================================================
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     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   6  )                     |(   7   )                    |(      )

                                          |THE LANE CONSTRUCTION CORP   |READING MATERIALS INC        |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   FIXED QUANTITY

                                          |                             |                             |

0010 602001                 306.000  CY   |     800.00000      244800.00|     703.36000      215228.16|

  PORTLAND CEMENT CONCRETE MASONRY, CLASS |                             |                             |

  A                                       |                             |                             |

0020 602002                  20.000  CY   |     225.00000        4500.00|     656.20000       13124.00|

  PORTLAND CEMENT CONCRETE MASONRY, CLASS |                             |                             |

  B                                       |                             |                             |

0030 602009                 146.000  CY   |     950.00000      138700.00|     678.02000       98990.92|

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  APPROACH SLAB, CLASS A                  |                             |                             |

0040 604000              119550.000  LB   |       1.40000      167370.00|       1.49000      178129.50|

  BAR REINFORCEMENT, EPOXY COATED         |                             |                             |

     SECTION TOTALS                       |           $       555,370.00|           $       505,472.58|           $

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0002   SPECIALTY ITEMS

                                          |                             |                             |

0050 763518                          LUMP | 1000000.00000     1000000.00| 3373799.56000     3373799.56|

  ELECTRICAL WORK, TOLL PLAZA             |                             |                             |

0060 763519                          LUMP |  800000.00000      800000.00| 1229986.67000     1229986.67|

  MECHANICAL WORK, TOLL PLAZA             |                             |                             |

0070 763526                          LUMP | 4650000.00000     4650000.00| 3438173.42000     3438173.42|

  STRUCTURAL WORK, TOLL PLAZA             |                             |                             |

0080 763639                          LUMP | 1500000.00000     1500000.00| 3480361.96000     3480361.96|

  TOLLING EQUIPMENT AND INTEGRATION       |                             |                             |

0090 763641                          LUMP | 3650000.00000     3650000.00| 2865206.16000     2865206.16|

  ARCHITECTURAL WORK, TOLL PLAZA          |                             |                             |

     SECTION TOTALS                       |           $    11,600,000.00|           $    14,387,527.77|           $

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0003   ROAD

                                          |                             |                             |

0100 201000                          LUMP |   15000.00000       15000.00|   49813.80000       49813.80|

  CLEARING AND GRUBBING                   |                             |                             |

0110 202000               48937.000  CY   |      30.00000     1468110.00|      22.16000     1084443.92|

  EXCAVATION AND EMBANKMENT               |                             |                             |

0120 207000                 237.000  CY   |      35.00000        8295.00|     139.29000       33011.73|

  EXCAVATION AND BACKFILL FOR STRUCTURES  |                             |                             |

0130 208000               10170.000  CY   |      35.00000      355950.00|      21.35000      217129.50|

  EXCAVATION AND BACKFILL FOR PIPE        |                             |                             |

  TRENCHES                                |                             |                             |
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     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE
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          SET-ASIDE :

====================================================================================================================================

                                          |(   6  )                     |(   7   )                    |(      )

                                          |THE LANE CONSTRUCTION CORP   |READING MATERIALS INC        |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0140 208500                  85.000  CY   |     175.00000       14875.00|     315.40000       26809.00|

  FLOWABLE FILL                           |                             |                             |

0150 209001               13242.000  CY   |      18.00000      238356.00|      17.62000      233324.04|

  BORROW, TYPE A                          |                             |                             |

0160 209002                4048.000  CY   |      35.00000      141680.00|      39.90000      161515.20|

  BORROW, TYPE B                          |                             |                             |

0170 210000                4000.000  CY   |      50.00000      200000.00|      20.79000       83160.00|

  FURNISHING BORROW TYPE "C" FOR PIPE,    |                             |                             |

  UTILITY TRENCH, AND STRUCTURE BACKFILL  |                             |                             |

0180 211000                          LUMP |  275000.00000      275000.00|  130793.88000      130793.88|

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

0185 735006                2275.000  SY   |       2.00000        4550.00|       0.34000         773.50|

  MULCHING, STRAW                         |                             |                             |

0190 211002                8852.000  LF   |       5.00000       44260.00|       0.64000        5665.28|

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

  (GUARDRAIL)                             |                             |                             |

0200 211509                          LUMP |  350000.00000      350000.00|  173092.40000      173092.40|

  REMOVAL OF SIGN STRUCTURES              |                             |                             |

0210 212000                6746.000  CY   |      25.00000      168650.00|      18.97000      127971.62|

  UNDERCUT EXCAVATION                     |                             |                             |

0220 250000                7000.000  CY   |      30.00000      210000.00|      25.49000      178430.00|

  SEDIMENT REMOVAL                        |                             |                             |

0230 251001                4400.000  LF   |       6.00000       26400.00|       3.21000       14124.00|

  REINFORCED SILT FENCE                   |                             |                             |

0240 252000                 144.000  EACH |     225.00000       32400.00|     283.52000       40826.88|

  INLET SEDIMENT CONTROL, DRAINAGE INLET  |                             |                             |

0250 254000                 100.000  TON  |      30.00000        3000.00|      87.46000        8746.00|

  STONE CHECK DAM                         |                             |                             |

0260 258000                 800.000  LF   |       5.00000        4000.00|      24.21000       19368.00|

  TEMPORARY SWALE, TYPE A-1               |                             |                             |

0270 260000                 630.000  LF   |       3.00000        1890.00|      25.43000       16020.90|

  EARTH DIKE, TYPE A-1                    |                             |                             |

0280 260001                 650.000  LF   |      20.00000       13000.00|      24.92000       16198.00|

  EARTH DIKE, TYPE A-2                    |                             |                             |

0290 261003                 186.000  LF   |      25.00000        4650.00|      54.45000       10127.70|

  TEMPORARY SLOPE DRAIN, 24"              |                             |                             |

0300 263000                   5.000  EACH |    1500.00000        7500.00|    2457.90000       12289.50|

  SUMP PIT, TYPE 1                        |                             |                             |



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 03/11/10

                                                                                                                   PAGE : 001 -36

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   6  )                     |(   7   )                    |(      )
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ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0310 266000                  50.000  CY   |     200.00000       10000.00|     391.20000       19560.00|

  SANDBAG DIKES                           |                             |                             |

0320 268000                1000.000  TON  |      30.00000       30000.00|      39.88000       39880.00|

  STABILIZED CONSTRUCTION ENTRANCE        |                             |                             |

0330 270000                  12.000  EACH |    4500.00000       54000.00|    2039.05000       24468.60|

  PORTABLE SEDIMENT TANK                  |                             |                             |

0340 271000               25300.000  CY   |      18.00000      455400.00|      27.16000      687148.00|

  STORMWATER MANAGEMENT POND              |                             |                             |

0350 272000                   1.000  EACH |   35000.00000       35000.00|   19313.24000       19313.24|

  POND OUTLET STRUCTURE, CONCRETE, #1     |                             |                             |

0360 272001                   1.000  EACH |   55000.00000       55000.00|   36367.53000       36367.53|

  POND OUTLET STRUCTURE, CONCRETE, #2     |                             |                             |

0370 274000                 430.000  CY   |      55.00000       23650.00|      43.84000       18851.20|

  CLAY BORROW, STORMWATER MANAGEMENT POND |                             |                             |

  TYPE I                                  |                             |                             |

0380 274001                 225.000  CY   |      30.00000        6750.00|      44.67000       10050.75|

  CLAY BORROW, STORMWATER MANAGEMENT POND |                             |                             |

  TYPE II                                 |                             |                             |

0390 302007               25442.000  CY   |      32.00000      814144.00|      40.48000     1029892.16|

  GRADED AGGREGATE BASE COURSE, TYPE B    |                             |                             |

0400 302011                 246.000  TON  |      60.00000       14760.00|      14.92000        3670.32|

  DELAWARE NO. 3 STONE                    |                             |                             |

0410 302012                  11.000  TON  |      50.00000         550.00|      40.77000         448.47|

  DELAWARE NO. 57 STONE                   |                             |                             |

0420 401517               17668.000  TON  |      88.00000     1554784.00|      89.98000     1589766.64|

  STONE MATRIX ASPHALT WEARING SURFACE    |                             |                             |

0430 401651                 850.000  TON  |      72.00000       61200.00|      79.75000       67787.50|

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 70-22 (CARBONATE STONE)   |                             |                             |

0440 401654                1300.000  TON  |      65.00000       84500.00|      65.55000       85215.00|

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 70-22                     |                             |                             |

0450 401660               27905.000  TON  |      70.00000     1953350.00|      67.02000     1870193.10|

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 76-22                     |                             |                             |

0460 401663               37973.000  TON  |      61.00000     2316353.00|      61.71000     2343313.83|

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 03/11/10

                                                                                                                   PAGE : 001 -37

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : I-95 NEWARK TOLL PLAZA HIGHWAY SPEED EZ PASS LANES

     CALL ORDER   : 001                     CONTRACT ID : 29-090-02.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 02/18/10                DISTRICT    : N1

          SET-ASIDE :
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                                          |(   6  )                     |(   7   )                    |(      )
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------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0470 401667                 693.000  TON  |     120.00000       83160.00|      87.19000       60422.67|

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

  PATCHING                                |                             |                             |

0480 401668               15953.000  TON  |      70.00000     1116710.00|      70.30000     1121495.90|

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, WEDGE              |                             |                             |

0490 402000                 600.000  TON  |      80.00000       48000.00|     151.20000       90720.00|

  HOT-MIX BITUMINOUS CONCRETE AND/OR      |                             |                             |

  COLD-LAID BITUMINOUS CONCRETE (TRM)     |                             |                             |

0500 501006               11955.000  SY   |      95.00000     1135725.00|      85.71000     1024663.05|

  PORTLAND CEMENT CONCRETE PAVEMENT, 12"  |                             |                             |

0510 503002                 873.000  SY   |     130.00000      113490.00|     116.58000      101774.34|

  PATCHING P.C.C. PAVEMENT GREATER THAN   |                             |                             |

  15' TO 100', TYPE B                     |                             |                             |

0520 602522                  91.000  LF   |     600.00000       54600.00|     378.44000       34438.04|

  PRECAST CONCRETE CULVERT                |                             |                             |

0530 602577                 189.000  SF   |     175.00000       33075.00|     125.40000       23700.60|

  DECK REPAIR, FULL DEPTH                 |                             |                             |

0540 602579                  63.000  EACH |      80.00000        5040.00|      34.87000        2196.81|

  DRILLING HOLES AND INSTALLING DOWELS    |                             |                             |

0550 602586                 100.000  CF   |     300.00000       30000.00|     438.68000       43868.00|

  REHABILITATION OF CONCRETE STRUCTURE    |                             |                             |

0560 602611                 100.000  LF   |     225.00000       22500.00|      93.23000        9323.00|

  REPAIR OF CONCRETE STRUCTURES BY EPOXY  |                             |                             |

  INJECTION                               |                             |                             |

0570 602740                 148.000  LF   |     400.00000       59200.00|     536.29000       79370.92|

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  30" DIAMETER                            |                             |                             |

0580 602741                 412.000  LF   |     700.00000      288400.00|     680.78000      280481.36|

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  42" DIAMETER                            |                             |                             |

0590 602742                 604.000  LF   |     700.00000      422800.00|     612.12000      369720.48|

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  48" DIAMETER                            |                             |                             |

0600 602743                  45.000  LF   |     750.00000       33750.00|     428.15000       19266.75|

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  60" DIAMETER                            |                             |                             |
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                                          |THE LANE CONSTRUCTION CORP   |READING MATERIALS INC        |
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------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0610 602744                  81.000  LF   |    1800.00000      145800.00|    1104.23000       89442.63|

  DRILLING FOR CONCRETE SHAFT (IN SOIL),  |                             |                             |

  72" DIAMETER                            |                             |                             |

0620 602746                  60.000  LF   |     900.00000       54000.00|     967.35000       58041.00|

  DRILLING FOR CONCRETE SHAFT (IN ROCK),  |                             |                             |

  42" DIAMETER                            |                             |                             |

0630 602748                   5.000  LF   |     950.00000        4750.00|     933.40000        4667.00|

  DRILLING FOR CONCRETE SHAFT (IN ROCK),  |                             |                             |

  60" DIAMETER                            |                             |                             |

0640 602750                 148.000  LF   |      75.00000       11100.00|     134.98000       19977.04|

  PERMANENT CASING FOR CONCRETE SHAFT,    |                             |                             |

  30" DIAMETER                            |                             |                             |

0650 602751                 412.000  LF   |     125.00000       51500.00|     185.60000       76467.20|

  PERMANENT CASING FOR CONCRETE SHAFT,    |                             |                             |

  42" DIAMETER                            |                             |                             |

0660 605500                          LUMP |  212000.00000      212000.00|  363590.91000      363590.91|

  CANTILEVER SIGN SUPPORTS AND FOUNDATION |                             |                             |

0670 605523                          LUMP | 1089000.00000     1089000.00| 1766903.62000     1766903.62|

  BOX TRUSS TYPE OVERHEAD SIGN SUPPORT    |                             |                             |

  AND FOUNDATION                          |                             |                             |

0680 605524                          LUMP |   15000.00000       15000.00|   17547.36000       17547.36|

  BRIDGE DRAINAGE SYSTEM                  |                             |                             |

0690 605730                 196.000  LF   |     275.00000       53900.00|     224.97000       44094.12|

  PREFABRICATED EXPANSION JOINT SYSTEM, 1 |                             |                             |

0700 612022                3214.000  LF   |      70.00000      224980.00|      52.52000      168799.28|

  REINFORCED CONCRETE PIPE, 18", CLASS IV |                             |                             |

0710 612023                1416.000  LF   |      90.00000      127440.00|      65.43000       92648.88|

  REINFORCED CONCRETE PIPE, 24", CLASS IV |                             |                             |

0720 612025                4912.000  LF   |     110.00000      540320.00|      79.07000      388391.84|

  REINFORCED CONCRETE PIPE, 30", CLASS IV |                             |                             |

0730 612028                1014.000  LF   |     300.00000      304200.00|     144.92000      146948.88|

  REINFORCED CONCRETE PIPE, 48", CLASS IV |                             |                             |

0740 612034                   3.000  LF   |     280.00000         840.00|     586.34000        1759.02|

  REINFORCED CONCRETE PIPE, 36", CLASS IV |                             |                             |

0750 612213                  18.000  LF   |     275.00000        4950.00|     171.44000        3085.92|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  27"X42", CLASS IV                       |                             |                             |

0760 612529               11169.000  LF   |       1.25000       13961.25|       4.50000       50260.50|

  PIPE VIDEO INSPECTION                   |                             |                             |
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                                          |THE LANE CONSTRUCTION CORP   |READING MATERIALS INC        |
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------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0770 612535                1002.000  LF   |      20.00000       20040.00|       4.50000        4509.00|

  CLEANING DRAINAGE PIPE, 15"-24" DIA     |                             |                             |

0780 612536                  73.000  LF   |      40.00000        2920.00|      10.69000         780.37|

  CLEANING DRAINAGE PIPE, GREATER THAN    |                             |                             |

  24" DIA                                 |                             |                             |

0790 612549                 299.000  LF   |    1000.00000      299000.00|    4487.72000     1341828.28|

  MICROTUNNELING OF 24" REINFORCED        |                             |                             |

  CONCRETE PIPE                           |                             |                             |

0800 612550                 202.000  LF   |    2300.00000      464600.00|    3396.23000      686038.46|

  MICROTUNNELING OF 36" REINFORCED        |                             |                             |

  CONCRETE PIPE                           |                             |                             |

0810 614501                  37.000  LF   |      50.00000        1850.00|     105.39000        3899.43|

  DUCTILE IRON PIPE, 6"                   |                             |                             |

0820 617005                   1.000  EACH |    1500.00000        1500.00|    1653.76000        1653.76|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  24"                                     |                             |                             |

0830 617009                   1.000  EACH |    2500.00000        2500.00|    2619.50000        2619.50|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  36"                                     |                             |                             |

0840 617515                   2.000  EACH |   25000.00000       50000.00|   11967.73000       23935.46|

  HEADWALL                                |                             |                             |

0850 618527                   2.000  EACH |    3000.00000        6000.00|    2812.08000        5624.16|

  PILE INTEGRITY TESTING OF DRILLED       |                             |                             |

  FOUNDATIONS                             |                             |                             |

0860 701010                  51.000  LF   |      40.00000        2040.00|      42.73000        2179.23|

  PORTLAND CEMENT CONCRETE CURB, TYPE 1   |                             |                             |

0870 701029                  56.000  LF   |      33.00000        1848.00|      32.85000        1839.60|

  PORTLAND CEMENT CONCRETE CURB, TYPE 3   |                             |                             |

  MODIFIED                                |                             |                             |

0880 708051                   6.000  EACH |    3000.00000       18000.00|    4795.24000       28771.44|

  DRAINAGE INLET, 34" X 24"               |                             |                             |

0890 708053                   5.000  EACH |    4700.00000       23500.00|    4860.85000       24304.25|

  DRAINAGE INLET, 48" X 48"               |                             |                             |

0900 708058                  75.000  EACH |    7500.00000      562500.00|    9980.04000      748503.00|

  DRAINAGE INLET, 72" X 48"               |                             |                             |

0910 708111                   3.000  EACH |    4000.00000       12000.00|    4181.85000       12545.55|

  MANHOLE, 48" X 30"                      |                             |                             |

0920 708112                  24.000  EACH |    4500.00000      108000.00|    4968.49000      119243.76|

  MANHOLE, 48" X 48"                      |                             |                             |
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0930 708113                   1.000  EACH |    4500.00000        4500.00|    4777.13000        4777.13|

  MANHOLE, 66" X 30"                      |                             |                             |

0940 708115                   1.000  EACH |    5300.00000        5300.00|    5929.96000        5929.96|

  MANHOLE, 66" X 66"                      |                             |                             |

0950 710501                   2.000  EACH |    5500.00000       11000.00|    1881.53000        3763.06|

  CONVERTING EXISTING CATCH BASIN TO      |                             |                             |

  MANHOLE                                 |                             |                             |

0960 712005                1600.000  SY   |      32.00000       51200.00|      68.17000      109072.00|

  RIPRAP, R-4                             |                             |                             |

0970 712006                 280.000  SY   |      75.00000       21000.00|      66.81000       18706.80|

  RIPRAP, R-5                             |                             |                             |

0980 712506                   8.000  CY   |     500.00000        4000.00|     322.65000        2581.20|

  GABIONS                                 |                             |                             |

0990 713002               80799.000  SY   |       3.50000      282796.50|       1.49000      120390.51|

  GEOTEXTILES, SEPARATION                 |                             |                             |

1000 713003                4067.000  SY   |       2.50000       10167.50|       2.58000       10492.86|

  GEOTEXTILES, RIPRAP                     |                             |                             |

1010 715001               23096.000  LF   |      19.00000      438824.00|      11.02000      254517.92|

  PERFORATED PIPE UNDERDRAINS, 6"         |                             |                             |

1020 716000                  13.000  EACH |    5000.00000       65000.00|    1881.52000       24459.76|

  CONVERTING EXISTING DRAINAGE INLET TO   |                             |                             |

  JUNCTION BOX                            |                             |                             |

1030 720050               13413.000  LF   |      19.00000      254847.00|      17.20000      230703.60|

  GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1 |                             |                             |

1040 720053                   4.000  EACH |    3000.00000       12000.00|    1074.83000        4299.32|

  GUARDRAIL OVER CULVERTS, TYPE 1         |                             |                             |

1050 720055                  36.000  LF   |      35.00000        1260.00|      28.92000        1041.12|

  CURVED GUARDRAIL SECTION                |                             |                             |

1060 720506               31000.000  LF   |       8.00000      248000.00|      13.50000      418500.00|

  RELOCATING PORTABLE P.C.C. SAFETY       |                             |                             |

  BARRIER                                 |                             |                             |

1070 720527              115000.000  EADY |       0.50000       57500.00|       0.60000       69000.00|

  PLASTIC DRUMS                           |                             |                             |

1080 720532                  10.000  EACH |    2000.00000       20000.00|     562.42000        5624.20|

  INSTALL PORTABLE IMPACT ATTENUATOR      |                             |                             |

1090 720534                  10.000  EACH |    4000.00000       40000.00|   12463.13000      124631.30|

  FURNISH PORTABLE IMPACT ATTENUATOR      |                             |                             |

1100 720539                  20.000  EACH |    1000.00000       20000.00|    1406.04000       28120.80|

  RELOCATE PORTABLE IMPACT ATTENUATOR     |                             |                             |
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1110 720544                 242.000  EACH |      15.00000        3630.00|       6.75000        1633.50|

  REFLECTORS, WHITE, CONCRETE             |                             |                             |

1120 720545                 262.000  EACH |      15.00000        3930.00|       6.75000        1768.50|

  REFLECTORS, YELLOW, CONCRETE            |                             |                             |

1130 720552                 750.000  EACH |      20.00000       15000.00|      50.65000       37987.50|

  REFLECTOR PANELS                        |                             |                             |

1140 720567               25000.000  LF   |      40.00000     1000000.00|      24.75000      618750.00|

  FURNISH AND MAINTAIN PORTABLE P.C.C.    |                             |                             |

  SAFETY BARRIER                          |                             |                             |

1150 720585                   1.000  EACH |    3500.00000        3500.00|    1897.79000        1897.79|

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  1                                       |                             |                             |

1160 720586                  19.000  EACH |    3800.00000       72200.00|    1651.93000       31386.67|

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  2                                       |                             |                             |

1170 720588                   1.000  EACH |    4500.00000        4500.00|    4979.99000        4979.99|

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  3                                       |                             |                             |

1180 720612                  16.000  EACH |   19000.00000      304000.00|   23512.20000      376195.20|

  IMPACT ATTENUATOR, SPECIAL              |                             |                             |

1190 720626                4916.000  LF   |     250.00000     1229000.00|     163.91000      805781.56|

  CONCRETE SINGLE FACE BARRIER, TYPE I    |                             |                             |

1200 720627                 400.000  LF   |     260.00000      104000.00|     177.27000       70908.00|

  CONCRETE SINGLE FACE BARRIER, TYPE 2    |                             |                             |

1210 720628                3909.000  LF   |     350.00000     1368150.00|     237.63000      928895.67|

  CONCRETE SINGLE FACE BARRIER, TYPE 3    |                             |                             |

1220 720629               11347.000  LF   |     375.00000     4255125.00|     264.25000     2998444.75|

  BIFURCATED CONCRETE MEDIAN BARRIER      |                             |                             |

1230 720630                   1.000  EACH |    2000.00000        2000.00|    1897.79000        1897.79|

  TRAFFIC BARRIER END TREATMENT, TYPE C   |                             |                             |

1240 720631                   2.000  EACH |    3000.00000        6000.00|     537.84000        1075.68|

  TRAFFIC BARRIER END TREATMENT, TYPE K   |                             |                             |

1250 720632                 808.000  LF   |      20.00000       16160.00|      17.20000       13897.60|

  TRAFFIC BARRIER W BEAM WITH 6' POST     |                             |                             |

1260 720633                   4.000  EACH |    1400.00000        5600.00|    2152.29000        8609.16|

  CONCRETE MEDIAN BARRIER MOUNTED SIGN    |                             |                             |

  SUPPORT                                 |                             |                             |

1270 725001                   6.000  EACH |    2000.00000       12000.00|     437.94000        2627.64|

  GUARDRAIL TO BARRIER CONNECTION (EXIT   |                             |                             |

  TYPE)                                   |                             |                             |
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1280 725002                  11.000  EACH |    2000.00000       22000.00|    2351.99000       25871.89|

  GUARDRAIL TO BARRIER CONNECTION,        |                             |                             |

  APPROACH TYPE 1                         |                             |                             |

1290 726001                  17.000  EACH |    1600.00000       27200.00|     537.84000        9143.28|

  END ANCHORAGE                           |                             |                             |

1300 727520                4000.000  LF   |       3.00000       12000.00|       1.69000        6760.00|

  CONSTRUCTION SAFETY FENCE               |                             |                             |

1310 732002               34712.000  SY   |       3.00000      104136.00|       2.98000      103441.76|

  TOPSOIL, 6" DEPTH                       |                             |                             |

1320 734013               34712.000  SY   |       0.25000        8678.00|       0.56000       19438.72|

  PERMANENT GRASS SEEDING, DRY GROUND     |                             |                             |

1330 734015                2264.000  SY   |       0.60000        1358.40|       0.56000        1267.84|

  PERMANENT GRASS SEEDING, WET GROUND     |                             |                             |

1340 734018                 248.000  SY   |       3.00000         744.00|       2.47000         612.56|

  TEMPORARY GRASS SEEDING, WET GROUND     |                             |                             |

1350 734521                 260.000  SY   |       5.00000        1300.00|       4.50000        1170.00|

  WETLAND MITIGATION SEED MIX             |                             |                             |

1360 735533               26645.000  SY   |       2.00000       53290.00|       2.02000       53822.90|

  SOIL RETENTION BLANKET MULCH, TYPE 3    |                             |                             |

1370 735534                9415.000  SY   |       1.00000        9415.00|       1.69000       15911.35|

  SOIL RETENTION BLANKET MULCH, TYPE 4    |                             |                             |

1380 735535                1600.000  SY   |       2.00000        3200.00|       2.02000        3232.00|

  SOIL RETENTION BLANKET MULCH, TYPE 5    |                             |                             |

1390 737002                 199.000  SY   |       6.00000        1194.00|      10.63000        2115.37|

  MULCHING, PLANTS                        |                             |                             |

1400 737523                          LUMP |   23690.00000       23690.00|   19320.15000       19320.15|

  PLANTING                                |                             |                             |

1410 743003                 600.000  EADY |       8.00000        4800.00|      45.00000       27000.00|

  ARROWPANELS, TYPE C                     |                             |                             |

1420 743004                1300.000  EADY |      60.00000       78000.00|      56.24000       73112.00|

  FURNISH AND MAINTAIN PORTABLE           |                             |                             |

  CHANGEABLE MESSAGE SIGN                 |                             |                             |

1430 743005                 450.000  EADY |     275.00000      123750.00|      39.37000       17716.50|

  FURNISH AND MAINTAIN PORTABLE LIGHT     |                             |                             |

  ASSEMBLY                                |                             |                             |

1440 743501               21750.000  EADY |       1.00000       21750.00|       2.80000       60900.00|

  WARNING LIGHTS , TYPE B                 |                             |                             |

1450 743504                 100.000  EACH |     300.00000       30000.00|     562.42000       56242.00|

  WARNING SIGNS                           |                             |                             |
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1460 743507               63000.000  LFDY |       0.10000        6300.00|       2.25000      141750.00|

  TEMPORARY BARRICADE, TYPE III           |                             |                             |

1470 743512                1000.000  EADY |     325.00000      325000.00|     168.72000      168720.00|

  FURNISH AND MAINTAIN TRUCK MOUNTED      |                             |                             |

  ATTENUATOR, TYPE I                      |                             |                             |

1480 743525                9600.000  EADY |       1.25000       12000.00|       4.25000       40800.00|

  TEMPORARY WARNING SIGNS                 |                             |                             |

1490 744505                  13.000  EACH |     400.00000        5200.00|     376.54000        4895.02|

  ADJUST OR REPAIR EXISTING CONDUIT       |                             |                             |

  JUNCTION WELL                           |                             |                             |

1500 744506                   7.000  EACH |    1900.00000       13300.00|    2711.07000       18977.49|

  CONDUIT JUNCTION WELL, TYPE 7, 36" X    |                             |                             |

  60" PRECAST POLYMER CONCRETE            |                             |                             |

1510 744520                  16.000  EACH |    1100.00000       17600.00|     747.28000       11956.48|

  CONDUIT JUNCTION WELL, TYPE 1, 20" X    |                             |                             |

  20" PRECAST CONCRETE                    |                             |                             |

1520 744523                  37.000  EACH |    1300.00000       48100.00|    1303.40000       48225.80|

  CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 |                             |                             |

  1/2" PRECAST CONCRETE                   |                             |                             |

1530 744525                  16.000  EACH |     250.00000        4000.00|     347.57000        5561.12|

  REMOVAL OF EXISTING JUNCTION WELL       |                             |                             |

1540 745521                 846.000  LF   |       5.00000        4230.00|       4.21000        3561.66|

  SUPPLY OF 4" SDR-13.5 HDPE CONDUIT      |                             |                             |

1550 745524                5586.000  LF   |       4.00000       22344.00|       3.34000       18657.24|

  SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT    |                             |                             |

1560 745526               16421.000  LF   |       9.00000      147789.00|      12.15000      199515.15|

  SUPPLY OF 3" GALVANIZED STEEL CONDUIT   |                             |                             |

1570 745528                5868.000  LF   |      10.00000       58680.00|       5.91000       34679.88|

  SUPPLY OF 2" GALVANIZED STEEL CONDUIT   |                             |                             |

1580 745529                  20.000  LF   |      10.00000         200.00|       4.47000          89.40|

  SUPPLY OF 1 1/2" GALVANIZED STEEL       |                             |                             |

  CONDUIT                                 |                             |                             |

1590 745538                 878.000  LF   |       4.00000        3512.00|       4.98000        4372.44|

  SUPPLY OF 1 1/2" FLEXIBLE               |                             |                             |

  METALLIC-LIQUIDTIGHT CONDUIT            |                             |                             |

1600 745539                 330.000  LF   |       4.00000        1320.00|       4.47000        1475.10|

  SUPPLY OF 2" NONMETALLIC POLE           |                             |                             |

  RISERSHIELD                             |                             |                             |
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1610 745542                2564.000  LF   |      45.00000      115380.00|      26.94000       69074.16|

  INSTALLATION OF CONDUIT UNDER EXISTING  |                             |                             |

  PAVEMENT-DIRECTIONAL BORE               |                             |                             |

1620 745544               26162.000  LF   |       9.00000      235458.00|       5.28000      138135.36|

  INSTALLATION OF CONDUIT IN UNPAVED      |                             |                             |

  TRENCH                                  |                             |                             |

1630 745546                1153.000  LF   |      15.00000       17295.00|      13.90000       16026.70|

  INSTALLATION OF CONDUIT ON STRUCTURE    |                             |                             |

1640 746512                6239.000  LF   |       2.50000       15597.50|       0.92000        5739.88|

  CABLES, 1/#6 AWG                        |                             |                             |

1650 746514                 242.000  LF   |       0.50000         121.00|       0.25000          60.50|

  CABLES, 1/#10 AWG                       |                             |                             |

1660 746517                   1.000  EACH |    3500.00000        3500.00|    3162.91000        3162.91|

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 30' POLE                     |                             |                             |

1670 746527               48190.000  LF   |       2.50000      120475.00|       1.56000       75176.40|

  CABLES, 1/#2 AWG                        |                             |                             |

1680 746537                   4.000  EACH |    1300.00000        5200.00|     764.66000        3058.64|

  RELOCATING EXISTING LIGHT STANDARDS     |                             |                             |

1690 746586                1630.000  SF   |       8.00000       13040.00|      25.15000       40994.50|

  RELOCATE SIGN                           |                             |                             |

1700 746590                  82.000  EACH |     400.00000       32800.00|      83.13000        6816.66|

  GROUND ROD                              |                             |                             |

1710 746592                   4.000  EACH |     400.00000        1600.00|     538.74000        2154.96|

  REPLACE/ADAPT EXISTING TRANSFORMER BASE |                             |                             |

1720 746596                   2.000  EACH |     125.00000         250.00|    1465.60000        2931.20|

  JUNCTION BOX ON STRUCTURE               |                             |                             |

1730 746605                 121.000  LF   |       0.30000          36.30|       0.25000          30.25|

  INSULATED GROUND CABLE, 1/#10           |                             |                             |

1740 746618                  54.000  EACH |    3900.00000      210600.00|    3695.86000      199576.44|

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 45' POLE                     |                             |                             |

1750 746622                5350.000  LF   |       6.00000       32100.00|       4.80000       25680.00|

  CABLES, 1/#4/0 AWG                      |                             |                             |

1760 746716                   1.000  EACH |    2500.00000        2500.00|     984.79000         984.79|

  ELECTRIC SERVICE ON PEDESTAL            |                             |                             |

1770 746718                   1.000  EACH |     500.00000         500.00|     115.86000         115.86|

  REMOVAL OF ELECTRIC SERVICE ON WOOD OR  |                             |                             |

  METAL POLE                              |                             |                             |
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1780 746720               15036.000  LF   |       1.50000       22554.00|       1.26000       18945.36|

  SUPPLY OF #2 THWN STRANDED COPPER       |                             |                             |

1790 746722                2604.000  LF   |       0.75000        1953.00|       0.56000        1458.24|

  SUPPLY OF #6 THWN STRANDED COPPER       |                             |                             |

1800 746730                 110.000  LF   |       1.20000         132.00|       1.26000         138.60|

  SUPPLY OF #2 URD ALUMINUM SERVICE CABLE |                             |                             |

1810 746737                  10.000  EACH |     350.00000        3500.00|     115.86000        1158.60|

  SUPPLY AND INSTALLATION OF WEATHERHEAD, |                             |                             |

  2"                                      |                             |                             |

1820 746782               17209.000  LF   |       3.00000       51627.00|       1.33000       22887.97|

  INSTALLATION OF FIRST CABLE IN EXISTING |                             |                             |

  EMPTY CONDUIT                           |                             |                             |

1830 746783               60209.000  LF   |       1.25000       75261.25|       0.17000       10235.53|

  INSTALLATION OF EACH ADDITIONAL CABLE   |                             |                             |

  IN EXISTING EMPTY CONDUIT               |                             |                             |

1840 746787                1231.000  LF   |       4.50000        5539.50|       0.46000         566.26|

  REMOVAL OF CABLE FROM CONDUIT OR POLE   |                             |                             |

1850 746811                  26.000  EACH |     500.00000       13000.00|     469.22000       12199.72|

  INSTALLATION OR REMOVAL OF LIGHTINGPOLE |                             |                             |

  W/ MAST ARM                             |                             |                             |

1860 746816                  28.000  EACH |      20.00000         560.00|      92.69000        2595.32|

  REMOVAL OF LUMINAIRE                    |                             |                             |

1870 746830                  10.000  CY   |    1900.00000       19000.00|     811.00000        8110.00|

  REMOVAL OF CONCRETE POLE BASES AND      |                             |                             |

  CABINET FOUNDATIONS                     |                             |                             |

1880 746872                   1.000  EACH |   25000.00000       25000.00|   14314.21000       14314.21|

  LIGHTING CONTROL AND DISTRIBUTION       |                             |                             |

  ENCLOSURE                               |                             |                             |

1890 746876                   2.000  EACH |    1600.00000        3200.00|     909.48000        1818.96|

  UNDERPASS LIGHT FIXTURE                 |                             |                             |

1900 746898                          LUMP |    2500.00000        2500.00|    6024.60000        6024.60|

  REMOVE AND RESET EXISTING LIGHT POLE    |                             |                             |

1910 746899                  59.000  EACH |    3800.00000      224200.00|    1830.55000      108002.45|

  LIGHTING STANDARD POLE BASE             |                             |                             |

1920 747505                   1.000  EACH |     800.00000         800.00|     260.69000         260.69|

  INSTALLATION OR REMOVAL OF BASE OR PAD  |                             |                             |

  MOUNTED CABINET                         |                             |                             |

1930 747506                  12.000  EACH |    5000.00000       60000.00|    1546.70000       18560.40|

  CABINET BASE                            |                             |                             |
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1940 748019              195000.000  LF   |       0.60000      117000.00|       0.24000       46800.00|

  TEMPORARY MARKINGS, PAINT, 4"           |                             |                             |

1950 748026                 900.000  SF   |       2.25000        2025.00|       3.37000        3033.00|

  TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND |                             |                             |

1960 748502                1018.000  EACH |      28.00000       28504.00|      28.12000       28626.16|

  RAISED/RECESSED PAVEMENT MARKER         |                             |                             |

1970 748507               54303.000  LF   |       1.00000       54303.00|       0.54000       29323.62|

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 6"                         |                             |                             |

1980 748509                1722.000  LF   |       2.25000        3874.50|       3.37000        5803.14|

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 12"                        |                             |                             |

1990 748512               12641.000  LF   |       3.50000       44243.50|       5.06000       63963.46|

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, 6"                   |                             |                             |

2000 748513               14978.000  LF   |       7.00000      104846.00|      10.12000      151577.36|

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, 12"                  |                             |                             |

2010 748525                5000.000  LF   |       2.25000       11250.00|       1.12000        5600.00|

  TEMPORARY MARKINGS, TAPE, 4"            |                             |                             |

2020 748529                 157.000  SF   |       3.50000         549.50|      13.50000        2119.50|

  RETROREFLECTIVE PREFORMED               |                             |                             |

  PATTERNEDMARKINGS, SYMBOL/LEGEND        |                             |                             |

2030 748530               95940.000  SF   |       2.25000      215865.00|       1.41000      135275.40|

  REMOVAL OF PAVEMENT STRIPING            |                             |                             |

2040 748536                1000.000  LF   |       1.00000        1000.00|       1.12000        1120.00|

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, BLACK 6"                   |                             |                             |

2050 748547                8178.000  LF   |       5.00000       40890.00|       8.77000       71721.06|

  RETROREFLECTIVE PREFORMED PATTERNED     |                             |                             |

  CONTRAST MARKINGS, 9"                   |                             |                             |

2060 748556                3410.000  LF   |      12.00000       40920.00|      15.75000       53707.50|

  RETROREFLECTIVE PREFORMED PATTERNED     |                             |                             |

  CONTRAST MARKINGS, 16"                  |                             |                             |

2070 749509                 784.000  SF   |       2.25000        1764.00|      24.67000       19341.28|

  INSTALL SIGN PANEL OVERLAY              |                             |                             |

2080 749516                  12.000  EACH |     950.00000       11400.00|    2796.12000       33553.44|

  REINFORCED CONCRETE SIGN FOUNDATION, W- |                             |                             |
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2090 749517                  16.000  EACH |    1100.00000       17600.00|    2840.83000       45453.28|

  REINFORCED CONCRETE SIGN FOUNDATION, W- |                             |                             |

2100 749518                   2.000  EACH |    1500.00000        3000.00|    2974.95000        5949.90|

  REINFORCED CONCRETE SIGN FOUNDATION,    |                             |                             |

  W-10                                    |                             |                             |

2110 749520                   5.000  EACH |    2100.00000       10500.00|    3102.17000       15510.85|

  REINFORCED CONCRETE SIGN FOUNDATION,    |                             |                             |

  W-14                                    |                             |                             |

2120 749521                 203.000  LF   |      26.00000        5278.00|      33.80000        6861.40|

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-6                                     |                             |                             |

2130 749522                 346.000  LF   |      24.00000        8304.00|      53.78000       18607.88|

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-8                                     |                             |                             |

2140 749523                  45.000  LF   |      44.00000        1980.00|      61.46000        2765.70|

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-10                                    |                             |                             |

2150 749525                 109.000  LF   |      52.00000        5668.00|      82.98000        9044.82|

  SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS,  |                             |                             |

  W-14                                    |                             |                             |

2160 749532                1335.000  SF   |      12.00000       16020.00|      18.13000       24203.55|

  SUPPLY OF FLAT SHEET ALUMINUM SIGN      |                             |                             |

  PANEL, TYPE IX RETROREFLECTIVE SHEETING |                             |                             |

2170 749534               11346.000  SF   |      17.00000      192882.00|      19.90000      225785.40|

  SUPPLY OF EXTRUDED ALUMINUM SIGN PANEL, |                             |                             |

  TYPE IX RETROREFLECTIVE SHEETING        |                             |                             |

2180 749535                  19.000  EACH |     300.00000        5700.00|     230.50000        4379.50|

  SUPPLY  & INSTALLATION OF BOLT KIT FOR  |                             |                             |

  BREAKAWAY COUPLING                      |                             |                             |

2190 749536                  19.000  EACH |      75.00000        1425.00|     153.66000        2919.54|

  SUPPLY & INSTALLATION OF HINGE PLATE    |                             |                             |

  FOR BREAKAWAY COUPLING                  |                             |                             |

2200 749537                  19.000  EACH |     300.00000        5700.00|     768.34000       14598.46|

  SUPPLY & INSTALLATION OF BREAKAWAY      |                             |                             |

  COUPLING SYSTEM                         |                             |                             |

2210 749540                  38.000  EACH |    1200.00000       45600.00|     411.46000       15635.48|

  REMOVAL OF OVERHEAD I-BEAM              |                             |                             |

2220 749541                 122.000  EACH |      75.00000        9150.00|     348.06000       42463.32|

  INSTALLATION OF OVERHEAD I-BEAM         |                             |                             |
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====================================================================================================================================

                                          |(   6  )                     |(   7   )                    |(      )

                                          |THE LANE CONSTRUCTION CORP   |READING MATERIALS INC        |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2230 749546                  11.000  EACH |     275.00000        3025.00|     178.98000        1968.78|

  REMOVAL OF GROUND MOUNTED WOOD POST     |                             |                             |

2240 749548                1581.000  LF   |      20.00000       31620.00|      33.80000       53437.80|

  SUPPLY OF OVERHEAD I-BEAM, W-6 TYPE     |                             |                             |

2250 749550                  35.000  EACH |     325.00000       11375.00|     412.52000       14438.20|

  INSTALLATION OF BREAKAWAY I-BEAM SIGN   |                             |                             |

  POSTS                                   |                             |                             |

2260 749551                  42.000  EACH |     375.00000       15750.00|     171.89000        7219.38|

  REMOVAL OF BREAKAWAY I-BEAM SIGN POSTS  |                             |                             |

2270 749552                8761.000  SF   |       3.00000       26283.00|      14.27000      125019.47|

  INSTALLATION OF SIGN ON/OVER HIGHWAY    |                             |                             |

  STRUCTURE                               |                             |                             |

2280 749553                1793.000  SF   |       2.50000        4482.50|      26.42000       47371.06|

  REMOVAL OF SIGN ON/OVER HIGHWAY         |                             |                             |

  STRUCTURE                               |                             |                             |

2290 749556                2902.000  SF   |       3.25000        9431.50|      13.68000       39699.36|

  INSTALLATION OF SIGN ON GROUND MOUNT    |                             |                             |

  POSTS                                   |                             |                             |

2300 749557                3650.000  SF   |       2.50000        9125.00|       5.75000       20987.50|

  REMOVAL OF SIGN ON GROUND MOUNT POSTS   |                             |                             |

2310 749687                  42.000  EACH |      40.00000        1680.00|      84.18000        3535.56|

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGN(S) ON SINGLE SIGN POST             |                             |                             |

2320 749690                2369.000  SF   |       3.50000        8291.50|       8.95000       21202.55|

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGNS ON MULTIPLE SIGN POSTS            |                             |                             |

2330 750000                   1.000  EACH |     600.00000         600.00|    1604.39000        1604.39|

  ADJUST WATER VALVE BOXES                |                             |                             |

2340 758000               37426.000  SY   |       8.00000      299408.00|      16.22000      607049.72|

  REMOVAL OF EXISTING PORTLAND            |                             |                             |

  CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,|                             |                             |

  ETC.                                    |                             |                             |

2350 759502                  17.000  EAMO |   14500.00000      246500.00|    9109.51000      154861.67|

  FIELD OFFICE, SPECIAL I                 |                             |                             |

2360 760504               42422.000  LF   |       0.20000        8484.40|       0.39000       16544.58|

  RUMBLE STRIPS, HOT MIX                  |                             |                             |

2370 760507              114279.000  SYIN |       0.80000       91423.20|       2.10000      239985.90|

  PROFILE MILLING, HOT-MIX                |                             |                             |
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                                          |THE LANE CONSTRUCTION CORP   |READING MATERIALS INC        |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

2380 760509                2484.000  LF   |       6.00000       14904.00|       6.89000       17114.76|

  RUMBLE STRIPS, FULL LANE WIDTH          |                             |                             |

2390 762001                2650.000  LF   |       1.00000        2650.00|       2.81000        7446.50|

  SAW CUTTING, HOT MIX                    |                             |                             |

2400 762002               23617.000  LF   |       3.00000       70851.00|       5.50000      129893.50|

  SAW CUTTING, CONCRETE, FULL DEPTH       |                             |                             |

2410 763000                          LUMP | 2400000.00000     2400000.00| 3005652.19000     3005652.19|

  INITIAL EXPENSE                         |                             |                             |

2420 763500                          LUMP |  450000.00000      450000.00| 1652221.39000     1652221.39|

  MAINTENANCE OF TRAFFIC                  |                             |                             |

2430 763501                          LUMP |  400000.00000      400000.00|  741455.41000      741455.41|

  CONSTRUCTION ENGINEERING                |                             |                             |

2440 763503                1080.000  HOUR |       0.80000         864.00|       0.80000         864.00|

  TRAINEE                                 |                             |                             |

2450 763505                3525.000  HOUR |      75.00000      264375.00|      75.00000      264375.00|

  TRAFFIC OFFICERS                        |                             |                             |

2460 763508                          LUMP |   15000.00000       15000.00|   18552.95000       18552.95|

  PROJECT CONTROL SYSTEM DEVELOPMENT PLAN |                             |                             |

2470 763509                  15.000  EAMO |    1200.00000       18000.00|     636.10000        9541.50|

  CPM SCHEDULE UPDATES AND/OR REVISED     |                             |                             |

  UPDATES                                 |                             |                             |

     SECTION TOTALS                       |           $    36,808,410.80|           $    37,700,350.44|           $

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $    48,963,780.80|           $    52,593,350.79|           $

====================================================================================================================================

     DBE GOALS                             |                 7         %|                  7         %|                            %

====================================================================================================================================


